State of Ohio Standard Forms and Documents

Administration of Project: School District Board + OFCC

Project Name	Fairborn City School District	Response Deadline	April 5, 2024 <u>12:00 pm</u> local time
Project Location	306 E. Whittier Avenue	Project Number	SFC-240509
City / County	Fairborn / Greene	Project Manager	Ryan Meeds
Owner	Fairborn City School District	Contracting Authority	School District Board + OFCC
Delivery Method	CM at Risk	Prevailing Wages	None
No. of paper copies requested (stapled, not bound)0		No. of electronic copies	s requested (PDF)1

Submit the requested number of Statements of Qualifications (Form F110-330) directly to Jill Hoobler at procurement@ofcc.ohio.gov. See Section G of this RFQ for additional submittal instructions.

Submit all questions regarding this RFQ in writing to Jill Hoobler at procurement@ofcc.ohio.gov with the project number included in the subject line (no phone calls please). Questions will be answered and posted to Opportunities page on the OFCC website at https://ofcc.ohio.gov on a regular basis until one week before the response deadline. The name of the party submitting a question will not be included on the Q&A document.

Project Overview

A. Project Description

Build one (1) new 147,980.27 square foot 5-9 Middle School building to house 1,063 students. The building is to be constructed on the site adjacent to the newly constructed Fairborn High School facility. The project delivery method for this new school building will be Construction Manager at Risk. The building is required to achieve LEED Silver certification at a minimum. The school district has elected to proceed with incorporating a storm shelter into the new building design and an allowance is included within the total building budget for construction hardening for a 7,528 SF storm shelter. Total building budget also includes allowances for Site Safety Improvements and Emergency Responder Radio Coverage System. Total Building Budget Cost: \$50,849,313.46.

It is also anticipated that the School District will be including locally funded initiative (LFI) budget funds for the following items to be potentially added as part of the new facility scope. The total additional LFI fund amount is currently \$2,000,000. Final amount of LFI to be contributed will be determined later during design and the A/E contract will be modified to account for exact amount of LFI funds via amendment:

- Additional Building Square Footage.
- Various Potential Building Enhancements (Brick / Cast Stone, SSMR, Wood gym floors, etc.)
- Possible Site Enhancements for outdoor learning areas, walkways, field enhancements, etc.

An early site package is anticipated and should be included as part of the CMR basic services.

Construction activities for the early site package are anticipated to start in April 2025. The main building GMP and Notice to Proceed is anticipated to be executed in July 2025 with a Substantial Completion date in Early April 2027. Punchlist completion and District occupancy is anticipated to begin in May 2027.

The Project Agreement between the School District and the OFCC is anticipated to be executed in April 2024. The CMR Contract execution will follow shortly thereafter.

Professional design services are being acquired by the Contracting Authority under a separate contract.

All aspects of the project and related issues will be implemented and operated consistent with the Contracting Authority and/or Owner's policies and procedures.

B. Scope of Services

The selected Construction Manager at Risk ("CM"), as a portion of its required Scope of Services and prior to submitting its proposal, will discuss and clarify with the Contracting Authority and/or Owner, the breakdown of the Agreement detailed cost components, to address the Owner's project requirements and refine the project schedule. Participate in the Encouraging Diversity, Growth & Equity (EDGE) Program as required by statute and the Agreement.

F170-01-2022-MAR Publish Date: 3/12/2024 Page 1 of 6

As required by the Agreement, and as properly authorized, provide the following categories of services: provide constructability review comments on documents produced by the A/E during the Schematic Design, Design Development, and Construction Document stages; develop and maintain estimates of probable construction cost, value engineering, project schedules, and construction schedules; lead and manage the Subcontractor Prequalification and Bidding process, Construction and Closeout Stage.

Refer to the *Ohio School Design Manual* for additional information about the type and extent of services required for each. A copy of the standard Agreement can be obtained at the OFCC website at https://ofcc.ohio.gov.

The preconstruction and construction services are generally described below. Subcontracts including but not limited to Plumbing, Fire Protection, HVAC, Electrical and AV/Technology will be awarded by the CM to prequalified vendors using a competitive process. The parties will engage in an "open book" pricing method in which all subcontracted work shall be based upon competitive pricing that will be reviewed by the Contracting Authority and/or Owner, the A/E and the CM. The Contracting Authority and/or Owner shall have access to all books, records, documents and other data in the CM's possession related to itself, its subcontractors and material suppliers pertaining to bidding, pricing or performance of the Agreement.

Preconstruction Services: The CM will work cooperatively with the Contracting Authority and/or Owner, A/E, and Project Team, and will provide, among other services, schedule development, estimate development, Guaranteed Maximum Price ("GMP") proposal, subcontractor prequalification and bidding, constructability review, permits, budgeting, value engineering, and preconstruction planning throughout the preconstruction stages. When the drawings and specifications are at the stage of completion specified in the Agreement, such partially completed documents (the "Basis Documents") shall be provided to the CM, together with the A/E's detailed listing of any incomplete design elements and the A/E's statement of intended scope with respect to such incomplete elements (the "Design Intent Statement"). Contingent upon the Contracting Authority's approval of the GMP, the parties will enter into an amendment to the Agreement establishing the Contract Sum ("GMP Amendment"). If the proposed Contract Sum exceeds the Project Budget established for construction, then the Contracting Authority may terminate the agreement with the CM and seek proposals from other firms for completion of the Project.

The selected CMR will be required to perform an Ohio School Design Manual (OSDM) review of design documents at the PoR, SD, DD, and CD phases of the project and include as part of the required Phase Submission documentation.

<u>Construction Services</u>: The CM shall construct the Project pursuant to the construction documents and in accordance with the schedule requirements. The CM shall hold all subcontracts and shall be fully responsible for the means and methods of construction, project safety, project completion within the schedule agreed upon in the preconstruction phase, compliance with all applicable laws and regulations including monitoring compliance with all EDGE, equal employment, and prevailing wage requirements, and submitting monthly reports of these activities to the Contracting Authority. All subcontracts shall be on the subcontract form prescribed by OAC Section 153:1-03-02. The Contracting Authority reserves the right to approve the CM's selection of subcontractors and any supplemental terms to the form subcontract.

The selected CMR firm will be required to perform overall project budget tracking, prepare monthly budget reporting, perform quarterly financial and OAKS reconciliation processes with the district treasurer and contracting authority, assist with preparing and processing quarterly State Drawdowns and required documentation, and to provide assistance as needed with financial closeout activities.

For purposes of completing the Relevant Project Experience Matrix in Section F of the *Statement of Qualifications* (Form F110-330), below is a list of relevant scope of work requirements for this RFQ:

- 1. Project Delivery Method (MP, GC, CMR, DB)
- 2. Role on Project (CMA, OA, CMR, DB, GC, Trade)
- 3. K-12 Academic Facilities (ES, MS, HS, ES/MS, MS/HS)
- 4. New Construction, Renovation, or Demolition (N, R, or D)
- 5. Complex phased renovation projects on academic facilities.
- Construction on occupied sites requiring coordination and phased construction.
- 7. Detailed Estimating and AE estimate reconciliation process.
- 8. USGBC LEED Certification (Reg., Cert., Silver, Gold, Plat). Specific LEED V4 knowledge / projects.
- 9. Ohio Capital Improvement Process (State of Ohio Contracts/OAKS CI)
- 10. Job Cost tracking and Overall Budget Management and Reconciliation.

F170-01-2022-MAR Publish Date: 3/11/2024 Page 2 of 6

C. Funding / Estimated Budget

\$52,849,313.46 (Includes all work,

Total Project Cost Hard costs + Soft costs + Contingency) State Funding \$41,946,202.94 (State Share)

\$10,903,110.52 (Local Share + Additional

5.0%

Construction Cost \$46,326,256.16 Other Funding LFI funds

D. Anticipated Schedule

Substantial Completion of all Work

E. EDGE Participation Goal

CM Preconstruction Services Start 06 / 24

Construction Stage Notice to Proceed 04 / 25

Percent of the CM's total compensation excluding CM's Contingency*

*Preconstruction Stage Compensation plus Contract Sum

CM Services Completed 08 / 27 minus CM's Contingency

04 / 27

F. Evaluation Criteria for Selection

<u>Selection Criteria</u>: The CM will be selected using (i) qualifications-based process during the Request for Qualifications ("RFQ") stage to develop a short list and (ii) best value process during the Request for Proposal stage. The qualifications-based criteria for the RFQ is included in this announcement. The best value criteria used in evaluating proposals from short listed firms will include such factors that are determined to derive or offer the greatest value to the State and Owner, combining both qualifications and fee.

Short List: Each firm responding to this RFQ will be evaluated and selected based on its qualifications and the qualifications and experience of the particular individuals identified as the candidate's proposed team for the Project. After evaluating the responses to this RFQ, the Contracting Authority will select a short list of no fewer than three candidates that it considers to be the most qualified, except if the Contracting Authority determines that fewer than three firms are qualified, it will only select the qualified firms.

Request for Proposal: The short-listed firms shall be sent a Request for Proposal ("RFP") that will invite the firms to submit pricing proposals containing their proposed preconstruction stage compensation, construction stage personnel costs, itemized construction stage general conditions costs, construction stage contingency percentage, and construction stage fee percentage. The short-listed candidates will also receive (i) form of Agreement with the Contracting Authority containing the contract terms and conditions, (ii) set of the most recent design documents and (iii) proposed Project schedule.

<u>Pre-Proposal Meeting</u>: Prior to submitting a response to the RFP, the short-listed firms will be invited to meet individually with the Contracting Authority and/or Owner. The purpose of the pre-proposal meeting is to permit the short-listed firms an opportunity to ask the Contracting Authority and/or Owner questions in an individual setting to help the firms prepare their responses to the RFP. The Contracting Authority will notify each short-listed firm to schedule individual times for the pre-proposal meetings.

Interview: After submitting responses to the RFP, the short-listed firms will be interviewed by the Contracting Authority and Owner. The purpose of the interview will be to meet the proposed Project team, become familiar with key personnel, and understand the project approach and ability to meet the stated objectives for the Project. Please be prepared to discuss with specificity the firm's capacity to conduct this work in compliance with the timetable, budget and EDGE expectations. The Contracting Authority will notify each short-listed firm to schedule individual times for the interviews.

Selection Schedule: Tentative schedule is subject to change.

RFQ Posted and Advertised	3-14-2024
RFQ Qualifications Due to OFCC	4-5-2024
Announce Shortlist & Issue RFP to the Short-Listed Firms	4-23-2024
Pre-Proposal Meetings	5-3-2024
RFP's Due to OFCC	5-16-2024
RFP Questions for Clarification sent to Short-Listed Firms	5-27-2024
Clarification Responses due back to OFCC	5-29-2024
CMR Interviews	5-31-2024
CMR Selection Announced	6-4-2024

<u>Cancellation and Rejection</u>: The Contracting Authority reserves the right to reject all proposals and cancel at any time for any reason this solicitation, any portion of this solicitation or any phase of the Project. The Contracting Authority shall

have no liability to any proposer arising out of such cancellation or rejection. The Contracting Authority reserves the right to waive minor variations in the selection process.

Interested CM firms are required to address how they will implement Building Information Modeling ("BIM") on the project, experience and level of training of staff related to BIM, incorporation of team partners that have previous BIM experience, and an understanding of collaborative BIM processes, including but not limited to the *State of Ohio BIM Protocol* available at the OFCC website at https://ofcc.ohio.gov.

Interested CM firms are required to submit the *Commitment to Participate in the EDGE Business Assistance Program* form in its *Statement of Qualifications* (Form F110-330) submitted in response to the RFQ, to indicate its intent to contract with and use EDGE-certified Business Enterprise(s), as a part of the CM's team. The *Intent to Contract and to Perform* and / or waiver request letter and *Demonstration of Good Faith Effort* form(s) with complete documentation must be attached to the CM's Proposal. Both forms can be accessed via the OFCC website at https://ofcc.ohio.gov. The *Intent to Contract and to Perform* form is again required at the Fee Proposal stage.

If the CM firm intends to receive points for exceeding the EDGE Participation Goal, it must provide BOTH a completed *Commitment to Participate* form AND a completed *Statement of Intent to Contract and to Perform* forms signed by both parties with its *Statement of Qualifications*.

For all *Statements of Qualifications*, please identify the EDGE-certified Business Enterprises, by name, which will participate in the delivery of the proposed professional services solicited in the RFQ.

Interested CM firms must indicate on their *Statement of Qualifications*, the locations where their services will be performed in the spaces provided or by attachment in accordance with the requirements of Executive Order 2019-12D related to providing services only within the United States and the requirements of Executive Order 2022-02D prohibiting purchases from or investment in any Russian institution or company. Failure to do so may cause their *Statement of Qualifications* to be rejected.

G. Submittal Instructions

Firms are required to submit the current version of *Statement of Qualifications* (Form F110-330) available via the OFCC website at https://ofcc.ohio.gov.

Electronic submittals should be combined into <u>one</u> PDF file named with the project number listed on the RFQ and your firm's name. Use the "print" feature of Adobe Acrobat or similar software for creating a PDF rather than using a scanner. If possible, please reduce the file size of the PDF. In Acrobat, go to Advanced, then PDF Optimizer. Also, please insert the project number and firm name followed by "SOQ" in the email subject line.

<u>Statements of Qualifications must be submitted electronically by email.</u> Submittals are limited to one email with a <u>maximum file size of 25 MB.</u>

Unless otherwise noted or exempt, all documents submitted to the Contracting Authority in response to this RFQ and subsequent RFP are public and will be available for inspection at the conclusion of the selection process. The following information shall remain confidential and will not be released: (1) Proposal Form(s), except for cost category subtotals which will be transferred to the Best Value Rating Form; (2) Financial Capacity; and (3) Bonding/Insurance.

Proposers are requested to submit the following information in response to this RFQ within Section H of Form F110-330.

- 1. <u>Summary</u>: Provide a summary, on one page or less, describing why your firm/team is the most qualified for the Project.
- Bonding/Insurance: Provide evidence of capacity to provide bonding in the amount of the construction budget (e.g. a letter from your Surety agent stating that one or more Sureties will issue Bonds in the amount of the construction budget if your team is selected) and a copy of the firm's certificate of insurance showing the firm's current limits of liability for commercial general liability, employer's liability, business automobile liability, and professional liability insurance.
- 3. <u>Management Systems</u>: Describe the scheduling and cost control systems the firm would propose to use for the Project
- 4. <u>Self-Performed Work</u>: Indicate whether the firm intends to self-perform any work on the Project through a competitive process and, if so, the nature of the work and capability to self-perform.
- Estimating: Demonstrated track record of performance of in-house estimating on projects comparable to the Project.
- 6. Scheduling: Demonstrated track record of performance of managing projects to the original schedule.
- 7. <u>Experience</u>: Demonstrate the teams experience building on occupied sites, and their experience with multiple construction phases to accommodate demolition of the onsite existing building(s) that will be next to the new

- facility once constructed. Include experience managing projects with concurrent construction activities on multiple separate project sites.
- 8. Contingency Data: Provide historical data (past ten years) that shows the original contingency percentage provided on the firms past CMR projects and the percentage of that contingency that was consumed during the project and the percent that was returned to the owner on those projects.

Firms are requested to identify professional registrations, memberships and credentials including but not limited to: LEED GA, LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and construction industry credentials. Identify that information on the resume page for individual in Block 22, Section E of the F110-330 form.

F170-01-2022-MAR Publish Date: 3/12/2024 Page 5 of 6

CM at Risk Selection Rating Form State of Ohio Standard Forms and Documents

Project Name	Fairborn City School District	Proposer Firm
Project Number	SFC-240509	City, State, Zip

е	lection Criteria		Value		Sco
	Primary Firm Location and Workload (Maximum	10 points)			
		Less than 50 miles		5	
	a. Proximity of firm to project site	50 miles to 100 miles		2	
	, , ,	More than 100 miles	0		
	h. American of control to control the Occutor of a	Less than \$20,000,000		5	
	b. Amount of contracts awarded by Contracting Authority in previous 24 months	\$20,000,000 to \$50,000,000	2		
	Authority in previous 24 months	More than \$50,000,000		0	
	Primary Qualifications (Maximum 40 points)				
	a. Project management lead	Experience / ability of project manager to manage scope / budget / schedule / quality	0 - 10		
	b. Project administration lead	Experience / ability to effectively administer project controls and processes	0 - 5		
	c. Technical staff	Experience / ability of technical staff to develop accurate estimates and schedules	0 - 10	Max = 30	
	d. Construction administration staff	Experience / ability of field representative to identify and solve issues during construction	0 - 15		
B. Key Consultant Qualifications (Maximum 10 points)					
	a. Key consultants	Experience / ability of key consultants to perform effectively and collaboratively	0	- 5	
	b. Proposed EDGE-certified Consultant participation*	One point for every 2 percent increase in Services compensation** over the EDGE participation goal	0	- 5	
	Overall Team Qualifications (Maximum 10 points)			
		Less than 3 sample projects	1		
	a. Previous team collaboration	3 to 7 sample projects	2	Max =	
		More than 7 sample projects	3	3	
		Registered LEED v4 or v4.1 projects	1	Max =	
	b. LEED*** Registered / Certified project experience	Certified LEED v4 or v4.1 projects	2	2	
		Training and knowledge	1	Max =	
	c. BIM project experience	Direct project experience	3	3	
	d. Team organization	Clarity of responsibility / communication demonstrated by table of organization	0-2		
	Overall Team Experience (Maximum 30 points)				
	Past performance as indicated by				
	Previous team performance	evaluations and letters of reference	0 -	- 10	
		Less than 4 projects	0	- 3	
	b. Experience with similar projects / delivery methods	4 to 6 projects	4 - 6		
	1 3 4	More than 6 projects	7 - 10		
	Dudget and selected as a second	Performance in completing projects within			
c. Budget and schedule management		original construction budget and schedule	0 - 5		
		Less than 2 projects	0	- 1	
d. Knowledge of Ohio Capital Improvements process		2 to 4 projects	2 - 3		
		More than 4 projects	4 - 5		1
* Must be comprised of consulting firm(s) and NOT the lead firm - For more information on scoring this and other criteria refer to Document F199-01 - PS Selection Rating Rubric . ** Preconstruction Stage Compensation plus Contract Sum minus Subcontracted Work, Self-performed Work, and CM's Contingency *** Leadership in Energy & Environmental Design administered by Green Business Certification Inc.			Subtotal		

*** Leadership in Energy & Envi	ronmental Design administered by Green Business Certification In	c
Notes:	Evaluator:	
	Name	
	Signature	Date