SCOPE OF WORK

Knox 8 PROJECT
COURTRIGHT GEORGE 1

Knox County, Clinton Township
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The Knox 8 Project shall include the following wells:

PROJECT DESCRIPTION

Ingress/Egress | Wellhead

Latitude, Latitude,
Well Name API Number County Township Longitude Longitude
COURTRIGHT 40.384451, 40.388395,
GEORGE 1 34083623390000 Knox Clinton -82.407788 -82.522769

PROJECT SCOPE OF WORK:

This project includes mobilization, access and well site development, drilling
or cleaning out of and plugging of one (1) Orphan Well, storage and disposal of

all materials generated during the plugging of the well, decommissioning,
removal, storage and disposal of all casing, tubing, well and production

equipment and affiliated lines and restoration of all areas disturbed during

this project.



SCOPE OF WORK

Knox 8 PROJECT
COURTRIGHT GEORGE 1

Knox County, Clinton Township

GENERAL SCOPE OF WORK

The Contractor, the Contractor’s agents, representatives, and subcontractors shall perform this
Plugging Project in accordance with Ohio Revised Code 1509, Ohio Administrative Code Chap.
1501:9-11 and 1501:9-12, the Agreement, and in accordance with the following documents that are
attached hereto and made a part hereof:

Project Description;

General Scope of Work;
General Conditions;

General Specifications;
Sequence of Work;

Well Description;

Plugging Plan;

Detailed Specifications;

9. Appendix I — Ohio One-Call;
10. Appendix II — Well Records;
11. Quantity Sheet;

12. & Drawing Plan Set.
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Subject to the Contractor’s compliance with this Scope of Work, Contractor is solely responsible
for and has control over all plugging and reclamation construction means, methods, manners,
techniques, sequences, and procedures, for safety precautions and programs in connection with the
Plugging Project, and for coordinating all portions of the Plugging Project.



SCOPE OF WORK

Knox 8 PROJECT
COURTRIGHT GEORGE 1

Knox County, Clinton Township

GENERAL CONDITIONS

PART 1: OHIO DEPARTMENT OF TRANSPORTATION SPECIFICATIONS

This Knox 8 Project (Project) references the Ohio Department of Transportation (ODOT)
Construction and Material Specifications (ODOT CMS). Any reference to these specifications is
to ODOT’s most current version of the specifications. The ODOT CMS can be found at
https://www.dot.state.oh.us/Divisions/ConstructionMgt/OnlineDocs/Pages/2023-Online-Spec-

Book.aspx

PART 2: PRE-SITE MEETING

The Contractor or Contractor's representative must attend the pre-site meeting. Failure to attend
the pre-site meeting is grounds for the Division to reject the Contractor’s Offer.

The Ohio Department of Natural Resources, Division of Oil & Gas Resources Management
(Division) intends to begin the pre-site meeting on time. At the meeting, the Division will circulate
and collect attendance sign-in forms to all contractors present. Only those contractors in attendance
throughout the pre-site meeting, including the discussion of the Scope of Work, will be considered
present for the pre-site meeting.

PART 3: MODIFICATIONS TO THE SCOPE OF WORK PRIOR TO AWARD

The Scope of Work may only be altered by written modification. The Division may issue an
Amendment to the Scope of Work and will provide a notification of the Amendment by email to
all Department of Administrative Services (DAS) pre-qualified contractors. Each contractor is
responsible for logging into OhioBuys and submitting an offer that is responsive to all
Amendments issued. All offers submitted prior to an amendment being issued shall become
null/void and not consider in the opening. All Amendments shall become part of the Scope of
Work.

Any interpretation or clarification of the Scope of Work made by any person other than the
Division, or in any manner other than a written Amendment, is not binding and the Contractor
cannot rely upon any such interpretation or clarification.

The Contractor cannot, at any time after the award of the Scope of Work be compensated for any
issue with the Scope of Work, including alleging insufficient data, incomplete, ambiguous,
conflicting, or erroneous language, or incorrectly assumed conditions regarding the nature or
character of the work.


https://www.dot.state.oh.us/Divisions/ConstructionMgt/OnlineDocs/Pages/2023-Online-Spec-Book.aspx
https://www.dot.state.oh.us/Divisions/ConstructionMgt/OnlineDocs/Pages/2023-Online-Spec-Book.aspx

PART 4: PERMIT AND INSPECTION REQUIREMENTS

The Division will obtain and pay for all building and U.S. Army Corps of Engineers permits unless
otherwise specified in the Detailed Specifications. However, the Contractor shall determine and
include in his or her Offer Sheet the costs required to obtain and pay for all other requirements by
the applicable governmental agencies; including but not limited to, all certificates of
inspection/operation, guarantees, licenses, etc. required to complete the work as described within
this document. The contractor shall follow all applicable laws and permit requirements and the
Division will not be held responsible for damages that result from violation of laws or permits.

PART 5: INSTRUCTIONS FOR PREPARING AN OFFER

A Contractor’s offer must be submitted online through OhioBuys.
(https://procure.ohio.gov/bidders-and-suppliers). All offers submitted prior to an Amendment
being issued shall automatically become null/void and not consider in the opening.

Offers shall include labor, equipment, and material cost plus a proportionate share of the
Contractor’s overhead costs, other indirect costs, and anticipated profit. An offer must be
mathematically and materially balanced. A “mathematically unbalanced offer” is an offer
containing lump sum or unit price items that do not include reasonable labor, equipment, and
material costs plus a reasonable proportionate share of the Contractor’s overhead costs, other
indirect costs, and anticipated profit. A mathematically unbalanced offer typically contains token
prices (i.e. $1 prices), front loadings, or prices with large variations from the engineer’s estimate.
A “materially unbalanced offer” is a mathematically unbalanced offer that will not result in the
lowest ultimate cost to the Division.

During the Division’s initial review of offers, if the Division finds an offer may be mathematically
unbalanced, the Contractor may be required to submit proof of the mathematically unbalanced line
items’ proposed cost within 24 hours after notification from the Division. At a minimum, a
Contractor may be required to submit copies of all material/rental quotes, intended labor costs
(hours/rates), and contract agreements with subcontractors to support their offer. If the Contractor
fails to submit the required proof, the Contractor’s offer shall be deemed withdrawn from
consideration. The Division shall evaluate the documentation and may verify quotes with vendors.
After a review of the documentation, the Division will reject any offer it determines is
mathematically and materially unbalanced.

A Contractor shall maintain an up-to-date schedule on file with the Division that sets forth dates
by which the Contractor will plug each well that the Division previously awarded to the Contractor.
A Contractor shall update their work schedule as often as necessary to maintain a current schedule
with the Division. To be awarded new contracts, the Contractor must be able to complete all
previously awarded work within the due dates set in each contract with the Division. Upon request,
a Contractor shall provide an up-to-date schedule to the Division that reflects when all awarded
work will be completed.

Please note that a Contractor’s offer must be submitted online through OhioBuys.


https://procure.ohio.gov/bidders-and-suppliers

Refer to the Scope of Work posted in OhioBuys with this solicitation.

Only Contractors who are pre-qualified to offer this service on an existing State

Contract beginning with CSP900-922 (DAS Index No. MAC110) may respond to

this solicitation. All CSP900922 Contract Terms & Conditions apply to this solicitation.

No additional terms and conditions will be accepted. The Division will reject Offers from

any Contractor that is not pre-qualified.

3. Completion of the grid is required and will be considered the response for evaluation. No
outside or additional documentation will be considered.

4. Fixed prices will be automatically added to Contractor’s proposals when shown.
Contractors are not to enter pricing for fixed price items.

5. Confirm that your bid has been successfully imported into OhioBuys for all items before
submitting. Incomplete bids and/or attachments will not be evaluated.

6. The most recent bid submitted in OhioBuys will be the bid that is evaluated, all prior bids
submitted in the same solicitation will not be evaluated.

7. The Contractor or Contractor's representative must attend the site meeting. Failure

to attend the site meeting is grounds for the Division to reject the Contractor’s Offer.
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PART 6: DIVISION’S OFFER SELECTION

Except when the Division rejects an offer, the Division will select the lowest offer submitted to
the Division. The Division may reject an offer if any one of the following applies to the
Contractor’s offer:

¢ Is not submitted online through OhioBuys;

Fixed reference prices and/or any other imported information is incorrectly and/or not
imported into OhioBuys;

Is conditional;

Is a mathematically unbalanced offer and a materially unbalanced offer;

Is behind schedule on other projects with the Division; or

Is not able to schedule this project within the contract due dates.

PART 7: WITHDRAWAL OF OFFERS

At any time prior to the opening of the Offers, a Contractor may submit a written request to the
Division, at the location where the Offers are received, to withdraw its offer. The request to
withdraw the Offer must be signed by the person who executed the Offer.

PART 8: EFFECTIVE DATE AND TERM

The effective date of this Project is the date of the Letter to Proceed that is sent to the Contractor.
For this project, the Letter to Proceed will be held by the Division until final approval from
American Electric Power (AEP) has been granted for working during the scheduled power
transmission outage. Once issued, the Contractor must start work at the project site within
three (3) days and the Contractor shall continue diligently working toward the completion of the
project once work has commenced. Rig mobilization shall immediately follow site construction
completion.




An AEP scheduled outage has been approved for August 25, 2025 through October 3, 2025.
Mobilization work must begin two (2) weeks prior to the outage window. No rig up activities
will be permitted without AEP approval. The Project must be completed by October 3,
2025. Please note that the transmission line outage window is subject to change throughout the
entirety of the project outside of the control of the Division. Potential project delays and
corresponding extensions shall be accepted by the Contractor as directed by the Division as part
of this Scope of Work. The Contractor shall be required to continue working through any
unanticipated delays through project completion.

If the Project terminates on June 30, 2025 and the Project is not completed, the Scope of Work
may be renewed on the same terms if the Division sends written notice to the Contractor. Failure
to complete work by the contract due dates may result in the suspension or termination of the
contract and may result in the Division pursuing the Suspension and Termination and/or the
Contract Remedies sections defined in the MAC 110 contract.

PART 9: TERMINATION AT WILL

The Division may terminate this Scope of Work without cause. Any payment due to the Contractor
at the time of termination by the Division shall be paid to the Contractor on a pro rata basis.

PART 10: RELATIONSHIP BETWEEN COMPONENTS OF THE SCOPE OF WORK

This Scope of Work includes drawings that are duplicates of drawings on file with the Division.
The Scope of Work documents are complementary. All sections of the Scope of Work are binding.
The titles and headings in the Scope of Work are for reference and in no way affect the
interpretation of the provisions of the Scope of Work. Further, if any part of this Scope of Work is
found to be unenforceable, no such event will affect the enforceability or applicability of any other
part of the Scope of Work.

If a conflict between the drawings and the specifications arises, the Contractor must notify the
Division. In the event of a conflict of any provision in the Scope of Work the order of priority
within the Scope of Work is as follows: Drawings, Detailed Specifications, General Specifications,
Plugging Plan, and Sequence of Work.

PART 11: CONTRACTOR'’S RESPONSIBILITY FOR SUBCONTRACTORS

The Contractor is responsible for the conduct of its subcontractors and for persons its
subcontractors directly or indirectly employ.

PART 12: USE OF DOMESTIC STEEL AND BUY AMERICAN ACT
(For Federally Funded Projects only)

For infrastructure projects that utilize federal funds, the contractor and subcontractors shall comply
with Executive Order No. 14005 Ensuring the Future Is Made in All of America by All of
America’s Workers; the Code of Federal Regulations Title 2, Subtitle A, Chapter I, Part 184;
U.S.C. 52.225-11 Buy American- Construction Materials under Trade Agreements (Nov 2023)
clause; and Buy America Preferences for Infrastructure Projects and the Infrastructure and Jobs
Act (Public Law 117-58) Division D, Title IX, Subtitle A, Part I, Buy America Sourcing



Requirements. The contractor and subcontractors are required by law to supply domestically
produced iron or steel products, manufactured products, and construction materials such as non-
ferrous metals (steel, iron, aluminum), plastics, PVC pipe, glass, fiber optic cable, optical fiber,
engineered wood, and lumber products for infrastructure on all projects funded in whole or in part
with federal funds. The Infrastructure, Investment, and Jobs Act (Public Law 117-58) Division D,
Title IX, Subtitle A, Part I, Buy America Sourcing Requirements exempts cement, cementitious
materials, aggregates such as stone, sand, gravel, or aggregate binding agents or additives from
these requirements.

PART 13: STANDARDS

If the Division identifies a “standard” by reference to manufacturer and/or model number, all offers
will be evaluated to ensure that the identified standard is used. The Division will not consider an
offer in which a substitution for the standard is offered. After the Letter to Proceed is issued, the
Contractor may submit a written proposal for a substitution of a standard.

PART 14: SUBSTITUTIONS DURING THE PROJECT

After the Letter to Proceed is issued, the Contractor may offer substitutions for the standards set
forth in the Scope of Work. The decision to allow substitution is solely within the discretion of the
Division, which will consider, among other factors, availability, time of delivery, the aesthetic
value of the proposed substitution, general differences in the knowledge of the product, service
history, quality, efficiency, performance, and architectural, engineering, inspection, testing and
administrative expenses. Any changes to the Offer price and/or Scope or Work must be
memorialized by a Field Order or Change Order, as applicable. The savings in cost in allowing
any substitutions during the Project will be solely to the benefit of the Division.

PART 15: QUANTITIES OF WORK

15.1 Unit Price Items

For items in the Offer that require a unit price, the quantities listed on the Offer Sheet are an
approximation and are to be used only for the comparison of offers. The scheduled quantities
may be increased or decreased without invalidating or altering the Offer and will be
considered within the Scope of Work.

Payments for unit price items will be made to the Contractor for actual quantities of work
performed and materials furnished in accordance with the Scope of Work; however, the
Contractor may not exceed the unit quantities shown on the Offer Sheet without prior written
approval of the Division through a Field Order. Even if the Contractor determines that
additional unit priced quantities (above and beyond the original Offer Sheet quantity) are
required to meet plan and/or specification dimensions, the Contractor must not exceed the
Offer Sheet quantities without prior written approval of the Division. The Division will not
pay for quantities above and beyond the Offer Sheet quantity without prior written approval
of the Division.



15.2 Lump Sum Items

For items in the Offer Sheet that require a lump sum price, the Division will not pay for work,
materials, or equipment that exceeds the amount provided by the Contractor on the Offer
Sheet. The lump sum price on the Offer Sheet must include all work, materials, and
equipment necessary to properly complete the Project.

15.3 Additional/Contingency Items

The contingency items set forth in the Offer Sheet are not projected as necessary to complete
the Project. Rather, the contingency items will first be used when unforeseen work arises,
and the Division determines the contingency item is applicable. To be compensated for
contingency items, the Contractor must have a written Field Order from the Division
authorizing the contingency item in a specified quantity. Use of contingency items will not
require the execution of a Change Order. The Contractor must be prepared to supply all items
identified in the contingency specifications for use on this Project.

PART 16: OMISSIONS IN THE SCOPE OF WORK

If the Contractor notices an error or omission in the Scope of Work during performance of the
Project, the Contractor shall immediately notify the Division of such omission or error and shall
not proceed with the Project until directed by the Division. Any work performed by the Contractor
prior to clarification by the Division may not be entitled to compensation.

PART 17: INTERPRETATIONS CONCERNING THE SCOPE OF WORK

During the Project, if a question arises on the Scope of Work, the labor or materials to be supplied,
or costs potentially exceeding the Contractor’s Offer, such questions must, prior to the work being
performed, be submitted to the Division for a determination. A Division determination will be
issued in writing and any work performed prior to such a determination will be performed at no
cost to the Division. The Division will also begin executing a Change Order, when appropriate.

If the Division receives a written question concerning the Project, the Division will determine if
the work must be performed by the Contractor at no increase in price to the Scope of Work. If so,
the Division will issue a Field Order setting forth the Division’s determination. Each Field Order
issued must be signed by the Contractor acknowledging receipt. If the Contractor disagrees with
the Division’s interpretation in a Field Order, the Contractor may submit a protest by certified mail
to the Chief within ten (10) days following the date of issuance of the protested Field Order.
However, the Contractor must immediately proceed with the instructions given in the issued Field
Order.

If, upon receipt of a written protest of a Field Order, the Division determines that the work referred
to in the protest is outside the Scope of Work, the Division will not issue a Field Order and instead
will issue a Change Order.

Field Orders, which are interpretations of the requirements of the Scope of Work, may be issued
by the Division at any time during the performance of the work. The Contractor, at all times, is
required to immediately execute the instructions of all issued Field Orders.



PART 18: CHANGES IN THE SCOPE OF WORK

18.1

18.2

18.3

18.4

The Division's Right to Require Change Orders

The Division may issue a Change Order directing the Contractor to immediately perform
extra work that differs from the Scope of Work. The Contractor shall perform the work as
directed. The changes in the work will consist of additions, deletions, or other revisions.
When the Contractor performs the work, the Offer amount will be adjusted as described
within this Scope of Work.

If the Contractor protests the issuance of the Change Order, any such protest has no bearing
on any work requirements arising out of the Change Order in that the Contractor must
immediately perform the work required in the Change Order so as not to delay the progress
of the work at the Project.

Unauthorized Work

Only work performed under the Scope of Work or work authorized by a Field Order or a
Change Order is eligible for compensation. If the Contractor performs any work or purchases
any materials without an approved, applicable Field Order or Change Order, such work
performed, and purchases made are within the Scope of Work at no additional cost to the
Division.

Contractor's Mav Request Change Orders

If the Contractor determines that the Scope of Work does not address conditions at the
Project, the Contractor may provide written notice to the Division of the conditions and

request a Change Order. No oral communications will be acceptable as justification for a
Change Order.

Determining Price of a Proposed Change Order

The following methods will be used to determine the price of a proposed Change Order:

a. If a Change Order involves items not listed on the Offer Sheet, the Contractor must
present the Division with labor and/or material price quotes for the proposed Change
Order item(s). The Division may request these quotes either in unit prices or as lump
sums; or

b. If the work involved in the Change Order is not definable, the Division may request
the work be performed on a time and material basis and include a maximum amount
to be paid for the work. The method will be based on unit prices for both labor and
materials agreed to by the Division prior to the Contractor commencing the work.



18.5

Disputes Regarding Change Order Prices

If the Contractor and the Division cannot agree on the cost of the work for a Change Order,
using site-specific information including, but not limited to, Division historic public offer
information, the Division will determine and set a fair price for the work and materials that
are the subject of the Change Order.

PART 19: PAY ESTIMATES

19.1

19.2

19.3

General Information

Payments issued to the Contractor as the work progresses are not acceptance of any portion
of the work not completed in accordance with the Scope of Work nor do such payments
relieve the Contactor of liability with respect to any obligation or any expressed or implied
warranties or responsibilities for faulty materials or workmanship.

Required Review by the Division

Prior to the submittal of each payment request, the Contractor and the Division must meet at
the Project site to review the Project progress. The Contractor and the Division's Project
Representative must mutually agree on quantity and percent of work completed for all offer
items prior to submittal of each payment request. No payment request will be approved for
work that has not been approved by the Division's Project Representative. Field verification
of all lump sum quantities and weight slips for all unit price quantities invoiced must be
submitted to the Division’s Project Representative for review during the meeting.

The Contractor's payment request must be submitted to the Division via the Orphan Well
Program email at OrphanWellProgram(@dnr.ohio.gov. The payment request must include a
form furnished by the Division along with all backup documentation. The Division will
confirm in writing that the payment request is accurate.

For Federally Funded Projects: The Contractor/Subcontractor shall submit payroll reports
with each Payment Request. Payroll reports shall be completed according to Part 3 of the
Davis-Bacon Requirements included in the Scope of Work.

Payment requests received by the Division containing errors or requesting amounts that
cannot be approved will be returned to the Contractor. The Contractor may resubmit a
payment request after correcting errors.

Documents to be Submitted for Payment

Once the Division confirms the payment request is accurate, the contractor may submit an
invoice on company letterhead to Ohio Shared Services at invoices@ohio.gov. Refer to the
instruction on the payment request form furnished by the Division for additional submittal
details.

With each request for payment the Contractor certifies that:


mailto:OrphanWellProgram@dnr.ohio.gov
mailto:invoices@ohio.gov

a. The request for payment is accurate as to materials and the work completed under the
terms and conditions of the Scope of Work and any Change Order, as applicable,
including full compliance with all labor provisions; and

b. All subcontractors and material suppliers have been paid for the work or materials
that are applicable to all previous payment requests. As certification, each request for
payment, at the Division’s request, may need to be accompanied with a properly
executed "Waiver of Liens" from all subcontractors and material suppliers to show
that all previous payments made by the Division to the Contractor have been applied
to fulfill, in full, all of the Contractor's obligations reflected in prior requests for
payment.

19.4 Effect of Liens on Payment Requests

All work, materials, and equipment covered by any request for payment, whether
incorporated in the Project or not, will pass to the Division at the time of payment free and
clear of all liens, claims, security interests and encumbrances.

If there is evidence of any lien or claim that is chargeable to the Contractor, the Division will
withhold all payments due to the Contractor to secure such lien or claim. If there are any previous
liens or claims after payments are made to the Contractor, the Contractor may be required to refund
to the Division a sum of money equal to the sum of all monies that the Division may be compelled
to pay in discharging any lien or claim as a result of the Contractor's default.

PART 20: RETAINAGE FOR FINAL STABILIZATION

If the Scope of Work requires revegetation of disturbed area, the Division will retain five percent
(5%) of the sum of (1) the Offer amount and (2) all approved Change Orders. The five percent
(5%) amount retained shall be released once the Division completes a Final Stabilization
Inspection and determines that vegetation has reached final stabilization. “Final stabilization”
means vegetation established in a uniform perennial vegetative cover with at least a seventy
percent (70%) grass cover. “Final stabilization” also means that no large barren areas exist, and
the vegetation is of an equal or better condition than before the project started. The Contractor
must remove all temporary erosion and sediment controls once final stabilization is achieved.

PART 21: REDUCED GAS EMISSIONS CREDITS

No one may directly or indirectly use the reduced gas emissions from wells plugged with State
of Ohio funds or Infrastructure, Investment and Jobs Act funds, in whole or in part, to monetize,
generate, or collect credits to include but not be limited to carbon, methane, or fugitive emissions,
or otherwise use the plugging of wells funded with State of Ohio funds or with Infrastructure,
Investment and Jobs Act funds to generate income of any type by offsetting their own or another
party’s gas emissions.



SCOPE OF WORK

Knox 8 PROJECT
COURTRIGHT GEORGE 1

Knox County, Clinton Township

GENERAL SPECIFICATIONS

Unless there is a specific pay item in the Detailed Specifications, the work defined in the General
Specification shall be incorporated into other items of work.

PART 1: HOURS OF WORK

Due to limited time frame on this project, the Contractor, the Contractor’s agents, representatives,
and subcontractors are required to perform the work required under this Scope of Work seven
(7) days per week. Site construction activities may be performed from daylight to dark.

For rig operations, a standard workday shall be considered a twelve (12) hour shift from
6:00 am to 6:00 pm. Nightshifts shall be considered a twelve (12) hour shift from 6:00 pm to
6:00 am.

The Contractor shall be prepared for working twenty-four hours a day at all times
throughout the project. This shall be at the discretion of the Division and based upon project
schedule, downhole conditions and/or unanticipated “power on” demands from AEP.
Multiple rates for different shifts have been listed on the Offer Sheet and further described
in the Detailed Specifications for “Well Preparation & Plugging”.

Prior to Contract award, the selected contractor shall provide a staffing plan and site ligthing
plan_describing capacity for being able to perform the work hour requirements listed above.
Failure to provide adequate documentation and capabilities will result in rejection of the offer
submitted.

PART 2: EQUIPMENT

The Contractor equipment shall pass all safety requirements of local, state, and federal agencies.
The Ohio Department of Natural Resources, Division of Oil and Gas Resources Management
reserves the right to inspect the equipment prior to the Recommendation of Award.

Unless otherwise noted, all equipment and materials required to complete the work described shall
be provided by the Contractor.

Due to the required location of onsite equipment in relation to the transmission lines, all contractor
equipment shall be properly grounded per OSHA safety standards as well as any additional
requirements by AEP.

PART 3: NOTIFICATIONS




31

3.2

33

34

Seven Working Day Notice

The Contractor, the Contractor’s agents, representatives, subcontractors, or independent
contractors shall contact the responsible Division Orphan Well Inspector (the “Inspector’)
no less than seven (7) working days prior to commencement of work. Notice may be written
or oral. This notice will allow the appropriate Division staff time to mark the approved access
route and any sensitive areas that need to be left undisturbed.

The Contractor, the Contractor’s agents, representatives, and sub-contractors shall contact
each utility company that has utilities that directly affect plugging activities at the well

location(s).

Public 48 Hour Notice

Prior to initiating well plugging operations, the Contractor shall give a minimum of 48-hour
notice to the local fire department. Confirmation of this notification shall also be made to the
Inspector or the Division Regional Office.

Emergency Notification

When emergency conditions are encountered, such as a release of hydrogen sulfide gas
(H2S), natural gas, crude oil, condensate, or brine that threatens human health, safety or the
environment, as described in Ohio Administrative Code 1501:9-08-02, the Contractor shall
notify the local fire department, the Local Emergency Planning Committee (LEPC) and call
the 24/7 incident notification number: 1-844-OH-Calll (1-844-642-2551) within 30 minutes
of the occurrence.

Plugging Completion Notice

No sooner than three business days after emplacing the uppermost plug, the Division will
review the well to determine if any additional plugging work shall be required at that time.
If additional work is needed, a Field Order will be issued by the Division. The Field Order
shall state what must be completed and what, if any, Change Orders shall be required. If
additional work is not needed the contractor shall cut the casing as defined in the Plugging
Plan and set the plugged well identification as outlined in these General Specifications and
Ohio Administrative Code 1501-9-11-10.

PART 4: ACCESS AND PRESERVATION OF SITE

All costs for the adequate access to the well site for the plugging equipment shall be included in
the Offer. Unless waived, placement of all tanks and equipment shall be subject to Division’s
approval. If requested by the Division, access roads will be chained or cabled to prevent
unauthorized use.

Special attention shall be given to maintaining trees and other vegetation that have scenic value,
provide shade, reduce erosion and runoff, or add to the aesthetics of the area. No trees three (3)
inches or larger in diameter shall be removed without the Division’s permission. Any alterations
to the natural topography required to provide ingress and egress to the well site must be approved



by the Division before work begins.

PART 5: DAMAGE CAUSED BY CONTRACTOR

All damage caused by the Contractor’s negligence in carrying out of this scope of work to any
public or private property of any nature whatsoever, including trees, shrubs, and crops, shall be
corrected to Division’s satisfaction at the expense of the Contractor. If crops are damaged and the
Contractor, landowner, or tenant cannot reach a settlement, the County Cooperative Extension
Service shall set a fair price for crop damages and the decision shall be final and binding upon all
parties. All subsequent payments due the Contractor shall be withheld until the Contractor provides
proof of payment of any such claim.

The Contractor shall be responsible for all costs of repairing or replacing any survey monument
that is disturbed or destroyed by the Contractor. The Contractor shall utilize a professional
surveyor who is licensed and registered by the State of Ohio to perform the re-establishment of
said monuments according to the standards set forth by the governing body or law of said
monument. For the purpose of this scope of work, the term survey monument shall apply to any
property boundary marker, federal, state or county geodetic benchmark, state, or county right of
way monument, FEMA benchmarks or flood elevation markers.

PART 6: SAFETY

The following safety protocols shall be completed for each well that is being plugged. The
Division, at its discretion, may waive the requirement if all wells in the project are on the same
lease\property.

6.1 Public Safety Coordination Meeting

The Contractor shall hold a safety meeting with the local fire department, Division
Emergency Operations staff and Inspector, and other applicable contracting staff prior to
commencement of plugging activities. The meeting shall review 1) the safety of the public
during operations, 2) the safety of workers during operations, 3) emergency notifications of
events, 4) site set up and layout, 5) general overview of operations, 6) nearest hospital’s
address and directions.

6.2 Daily Safety Meetings

The Contractor shall hold a daily safety meeting for all personnel on-site prior to the
commencement of work. The Contractor shall provide and maintain a sign in/out sheet for
all people on location. The Contractor shall immediately report any accidents and/or safety
concerns to the Inspector.

6.3 Operational Standards

The Contractor shall follow the rules established by Occupational Safety and Health
Administration (OSHA) Basic Construction Safety 29 CFR 1926 on all onsite project
operations.



6.4

6.5

6.6

6.7

6.8

6.9

6.10

Excavation and Trenching Requirements

The Contractor shall follow the notification protocol as specified in Part 3 of the General
Specifications before the start of any excavating activities. The Contractor will comply with
OSHA Construction Standards for excavation and trenching under 29CFR 1926 Subpart P.

Hazardous Communications Requirements

The Contractor shall maintain Safety Data Sheets (SDS) for all chemicals stored and/or used
on-site. A copy of all SDS will be supplied to the local Fire Department and to the Division.

Site Security

The Contractor shall provide and install protective barriers/fencing around the work area to
prevent unauthorized access. Ingress and Egress access must be maintained at all times.

Wind Direction Indicator

The Contractor shall install a windsock in an open area of the well location where it is visible
to all onsite personnel. It shall be constructed of high visibility material and deployed no less
than six (6) feet above grade during the plugging operations.

Muster and Smoking Areas

The Contractor shall mark and assign a primary and a secondary muster area daily upwind
of the well location. These are to be determined based on prevailing wind direction, as
indicated by the windsock. The Contractor will post an emergency contact information sheet
at each muster site. The Contractor will establish a safe location for a designated smoking
area.

Ignition Sources and Parking Areas

The Contractor shall identify and mark all potential ignition sources within a 50-foot radius
of the well. The designated parking area will be outside the 50-foot radius from the well.

Air Monitoring and Worker Safety

The Contractor shall supply and place a 4-gas monitor at the wellhead. The gas monitor must
be calibrated and maintained to monitor Methane (CHs4), Oxygen (O2), Carbon Monoxide
(CO) and Hydrogen Sulfide (H2S).

Stop work must be followed when any of the levels listed below occur:

e Methane - 1000 parts per million (PPM)/5% Lower Explosive Limit (LEL),
e Oxygen - saturation below 19.5% or above 23%,



e Carbon Monoxide — 50 PPM,
e Hydrogen Sulfide - 10 PPM.

The levels stated above are directly from the Occupational Safety and Health Administration
(OSHA) and The National Institute for Occupational Safety and Health (NIOSH) and are
standard for air monitoring procedures for safety and work environments. If any of the above
levels are alarmed, all personnel will shut down ignition sources and report to the muster
area. From the muster area, the Contractor will call 911 for assistance from the local Fire
Department.

Division Emergency Operations personnel or the Inspector has the right to stop work if the
actions are unsafe or the actions cause or are likely to cause danger to the workers, public, or
the environment.

PART 7: MAINTENANCE OF TRAFFIC

The Contractor shall at all times install, maintain, and operate all traffic and traffic control devices
in conformance with the requirements of the "Ohio Manual of Uniform Traffic Control Devices
for Streets and Highways," hereinafter called The Ohio Manual.

The Contractor shall notify the appropriate public officials and the Division and shall obtain all
required permits prior to any lane closure of a public road.

The Contractor shall maintain ingress/egress to all properties associated with the project at all
times during the project unless agreed upon in writing by the Division and the landowner.

7.1 STREET CLEANING

The Contractor shall be required to provided street cleaning services in order to remove
sediment/debris tracked from the construction site/access drive onto private or public
roadways during all phases of the Project.

The Contractor shall work diligently to minimize the amount of sediment tracked onto
roadway. The Contractor will conduct all construction and ingress/egress operations in
conformance with Part 9: Erosion and Sediment Control of the General Specifications. Use
of other erosion and sediment control measures to prevent sediment runoff during period
of rains and non-working hours.

The Contractor will provide street cleaning, such as sweeping or vacuuming, at locations
around the project ingress/egress where plugging operations has caused tracking of
sediments onto roadways. Mechanical sweepers shall be vacuum-type or regenerative
sweepers. Sweeping speed will not exceed 6 mph. A minimum of two passes shall be made.
Streets must be cleaned daily before the end of the workday. If excess sediments have been
tracked onto the streets or if rain is expected, the Division may direct the Contractor to
clean the street as often as necessary to keep the street clean at all times.



The Contractor shall be required to remove and dispose of sediments properly. Removal
of collected sediment deposits will be disposed on the project site. If sediment deposits
cannot be disposed of on-site, an alternative location will be approved by the Division. No
offsite disposal will be in or adjacent to a stream and/or floodplain. Sediments to be placed
at the project site will be in conjunction with site restoration and should be spread,
compacted, covered, and stabilized in accordance with the site restoration line item.
Sediment will not be allowed to flush into stream or drainage way and washing or
flushing of sediments into adjacent drainage systems is prohibited. If sediment has
been contaminated, it will be disposed of in accordance with the contaminated material
disposal line item.

The cost of this work shall be included in Contract bid prices for items of which this work
is a component.

PART 8: PROTECTION OF EXISTING UTILITIES

Before construction begins, the Contractor, acting as an agent for the Division, shall locate all
utilities in the vicinity of the work. The Contractor shall be responsible for complying with the
regulations pertaining to utilities in the State of Ohio. The Contractor shall assume all risk for all
utilities located in the vicinity of the work, whether above or below the surface of the ground. The
Contractor shall also be responsible for all damages and assume all expense for direct or indirect
injury, caused by his work, to any of the utilities, or any person or property by reason of injury to
them, whether such utilities are or are not shown on the drawings, once they have been uncovered
by the work. In_ compliance with Ohio Revised Code 3781, two working days before digging
the Contractor shall contact the Ohio Utility Protection Service (OUPS) and Oil and Gas
Producers Underground Protection Service (OGPUPS) using the Ohio811 one call service
by calling 811 or by using the i-dig login found on the internet at OHIOS811.0org. The
Contractor shall maintain a current OUPS/OGPUPS call ticket during the entire project.

PART 9: EROSION AND SEDIMENT CONTROL

Temporary erosion control measures are required during the course of this project. These measures
may consist of the installation of straw bale dikes, silt fence, filter socks, inlet protection structures,
erosion control blankets, energy dissipation, and temporary seeding and mulching.

Once construction begins, the Contractor shall be solely responsible for all construction related to
the control of off-site sedimentation. This sediment shall be removed by the Contractor at the

Division's direction.

9.1 Temporary Measures

Temporary erosion control structures shown on the Drawing Plan Set, identified with these
specifications, or as directed by the Division shall be placed as soon as construction starts
and must be maintained during the course of the project. At the direction of the Division, the
Contractor shall remove the temporary controls when they are no longer needed or when
required permanent control measures have been completed.

If sediment escapes the site, accumulations must be removed at a frequency to minimize
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9.2

9.3

9.4

9.5

further negative effects, and whenever feasible, prior to the next rain event.
The contractor shall be responsible for revegetation of all areas in which sediment escapes
the site. These areas shall be included in the final stabilization of the project and shall be at

the cost of the contractor.

Maximum Exposed Areas

Stabilization measures must be initiated as soon as practicable in portions of the site where
construction activities have temporarily or permanently ceased, and except as provided
below, must be initiated no more than seven (7) days after the construction activity in that
portion of the site has temporarily or permanently ceased.

Where the initiation of stabilization measures by the seventh day after construction activity
temporarily or permanently ceased is precluded by snow cover, or frozen ground conditions,
stabilization measures must be initiated as soon as practicable.

Where construction activity on a portion of the site is temporarily ceased, and earth-
disturbing activities will be resumed within fourteen (14) days, temporary stabilization
measures do not have to be initiated on that portion of site.

The Division may limit the area of excavation, borrow and embankment operations in
progress commensurate with the Contractor’s capability and progress in keeping the finished
grading, re-soiling, mulching, seeding and other such permanent control measures current in
accordance with the acceptable schedule.

Winterization

When an incomplete project will be left exposed throughout the winter season, the Contractor
shall furnish the Division a plan indicating the control measures to be installed and
maintained until the next construction season.

If the winter period falls within the anticipated construction period of the Scope of Work and
as indicated in the original approved construction schedule, control structures will be paid
for by the Division at the unit prices in the Offer.

If the project is not substantially completed prior to the winter season due to the failure of
the Contractor to meet the completion date, these necessary control structures will be
installed and maintained by the Contractor at his expense and these items will not be paid for
under the terms of the Scope of Work, except those that are permanent facilities to be left in
place in accordance with the Drawing Plans Set and Specifications.

Other Controls

Off-site vehicle tracking of sediments and the generation of dust must be minimized, and any
waste must be properly disposed.

Inspections



The Division Inspector shall conduct inspections to ensure that the control practices are
functional and to evaluate whether the erosion and sediment control measures are adequate
and properly implemented.

9.6 Enforcement

The Division shall take appropriate steps to ensure that sedimentation does not leave the
project site. The Division shall require the removal of off-site sediment by the Contractor if
such sediment resulted from the Contractor’s negligence to place and maintain sediment
control structures in accordance with the Drawing Plan Set and Specifications.

PART 10: SPILL PREVENTION AND REMEDIATION

The Contractor is expected to prevent and, if necessary, contain and remediate any spills that may
occur at the site due to plugging activities. All stationary plugging equipment on well locations
that are in tiled farm fields, residential neighborhoods, parks, or in/adjacent to areas determined
by the Division to be environmentally sensitive, will be staged on an impermeable liner and berm.
The Contractor will have oil absorbent pads and booms available onsite during the plugging
operations.

PART 11: HYDROGEN SULFIDE

If the well that is being plugged is known to produce hydrogen sulfide (H2S), the following
considerations must be observed:

A. The Contractor must provide the appropriate equipment, on-site, to properly detect and
abate any H»S emitted from the well. If the Contractor does not have the appropriate
equipment to properly detect and abate any H»S emitted from the well, they will utilize
an appropriate party to provide these services.

B. The Contractor will shut-in the well each night after the plugging operations have
ceased, unless otherwise instructed by the Division. The Contractor will continue this
process until the plugging operations are complete and there are no further signs of a
gas release.

PART 12: CASING

The Division reserves the right to require the removal and or placement of any tubing, casing, or
liners deemed necessary to properly plug and abandon the well. If a string of casing that would
normally be pulled cannot be removed, the Contractor may be required to log the well and perforate
the casing, in accordance with the Division’s instructions, so that cement can be circulated behind
the casing.

The Contractor shall run an operational string of casing when caving of the well prevents clean
out to depth required in the scope of work.



PART 13: DEFINITIONS

13.1

13.2

13.3

13.4

13.5

Clean Out

The process in which the contractor would use a smaller diameter tubular to circulate out
material from inside a larger diameter wellbore/tubular. This shall include removing mud-
laden fluid, prepared clay, bridge plugs (e.g. brush and stone plugs, surface debris), and
wellbore cave-in (e.g. swelling shales, red clays). Equipment needed includes, but is not
limited to, tubing, a mud pump, a power swivel/power sub or a tubing swivel, a drill bit
with the jets removed and/or a notched collar.

Drill Out

The process in which the contractor would use a drill string, associated fittings, and a bit
to remove an obstruction from inside of the wellbore or casing. This shall include removing
cement, grout, wood plugs, or other materials in which a cleanout operation failed to
remove. Equipment needed includes, but is not limited to, a mud pump, power
swivel/power sub, drill string (including collars and casing or tubing), cross over subs, bit
sub, and drill bit.

Wash Over

A process in which the contractor would use an intermediate size working string of casing,
usually equipped with a carbide coated collar on the bottom joint, to run down over the
smaller well tubular and clean out the annular space between the well tubulars. This process
would include utilizing a power swivel or power sub to rotate the working string of casing
and a mud pump to circulate fluid down between the working string and the outside of the
smaller well tubular to wash out the material in the annular space between the well tubulars.
This shall include removing mud-laden fluid, prepared clay, cement, grout, field packers,
and surface debris. When needed, a wash over bit shall be attached on the bottom of the
larger casing to act as a cutting edge for the material on the backside of the tubular being
washed over.

Milling

The process in which the contractor shall use a drill string and bit to remove a metal
obstruction from inside of the wellbore or casing. Equipment needed includes, but is not
limited to, a mud pump, power swivel/power sub, drill string (includes collars and casing
or tubing), cross over subs, bit sub, and mill. The mill type would depend on the material
encountered.

Fishing

The process in which the contractor shall use a specialized tools or fishing tool to eliminate
an obstruction from inside of the wellbore or casing. Equipment needed includes, but is not



limited to, a fishing tool(s) and fishing string.

13.6 Bail & Grout

The process the contractor shall use when determined that the wellbore can be bailed of all
fluid, and grouted. Equipment needed includes, but is not limited to, tubing, a bailer, and a
grout pump. Grout shall be gravity feed to the bottom. This can be done in one application
or in stages, depending on the well depth and condition. If the well cannot be bailed
completely dry the contractor shall use a siphon string/tremie tube to remove the water
from the well during grout application.

PART 14: WELL OBSTRUCTION ASSESSMENT

If an obstruction is encountered in the well bore that prevents the Contractor from reaching total
depth, the Contractor will attempt to identify/assess the nature of the obstruction and attempt to
remove any obstruction deemed an impediment to the plugging operation. The Contractor will
supply impression blocks as part of their normal rig equipment.

PART 15: REMOVAL OF AN OBSTRUCTION

The removal of an unknown obstruction that is encountered during the cleanout of a well may
require the use of milling and/or fishing tooling and equipment. The Contractor will include the
costs for these services on the appropriate line items in the contingency section of this offer unless
these costs are part of a planned procedure. The Division will approve a method for the Contractor
to remove the well obstruction. The Division will first utilize contingency specifications and line
items to define this work. The Division will not be responsible for milling or fishing charges
that are due to Contractor negligence or Contractor equipment failure.

PART 16: PLUGGED WELL IDENTIFICATION

In compliance with Ohio Administrative Code 1501:9-11-10, a steel plate, a minimum of Y4-inch
thick, shall be tack welded on top of all plugged wells. The well’s permit number and “ODNR”
shall be welded on the plate in numbers/letters as large as practical. Letters shall have a minimum
relief of 1/8-inch.

PART 17: TOILET FACILITIES

Where there are no readily accessible public toilet facilities, the Contractor will provide a portable
field toilet on the location during plugging operations.

PART 18: COMPLETION, GUARANTEES AND WARRANTIES

Upon completion of the work described in the Project SOW, the Contractor shall request a Project
Completion Inspection be performed by the Division. The Division shall inspect the Project site(s)
for completeness and acceptance against the Project SOW, and if the Division determines
necessary, develop a list of incomplete and unacceptable work and conditions to be corrected by
the Contractor. The Division will reinspect the Project site(s) until the Division determines all



work described in the Project SOW is complete and acceptable.

The Contractor warrants (represents) that their work will be conducted in accordance with the
standards described in the Project SOW (i.e., the SOW Detailed Drawings and Specifications) and
that the Contractor’s work be free of defects. Contractor guarantees their work and materials for
a Warranty Period of one year, unless otherwise stated as a special provision of the SOW Detailed
Specifications. The one-year Warranty Period commences on the date of inspection on the Project
Completion Inspection form that accepted the work.

Should defects develop with the Contractor’s work or materials within the Warranty Period, the
Contractor shall, upon written notice of the Division, remedy the defects and any associated
disturbance at their own expense. If the Contractor, after receiving the Division’s notice, does not
remedy the defects to the satisfaction of the Division, the Division may proceed against the
Contractor as prescribed by the Department of Administrative Services (DAS), Index Number
MACI10. All representations, warranties, and guarantees made in the DAS Index Number
MACI110 contract and the Project SOW shall survive final payment and termination or completion
of this Contract.



SCOPE OF WORK

Knox 8 PROJECT
COURTRIGHT GEORGE 1

Knox County, Clinton Township

SEQUENCE OF WORK

General: Performance of all work shall be coordinated with the Division of Oil and Gas Resources
Management (“Division”) Orphan Well Inspector (“Inspector”). The Sequence of Work shall be
repeatable for all the project’s wells. Work ahead of service rig mobilization shall be at the
discretion of the Division. Work shall not be initiated prior to fourteen (14) days ahead of rig

mobilization, unless approved in writing by the Division. Any work performed shall be done in
accordance with all requirements listed in this Scope of Work.

Phase 1:

1)

2)

3)

Contact the Ohio Utility Protection Service and the Ohio Oil & Gas Producers
Underground Protection Service.

Coordinate with the Orphan Well Inspector and the local authorities for the mobilization
of equipment over the roads and bridges to the site as applicable.

Verify with the Orphan Well Inspector that the pre-construction staking (i.e. Construction
Work Limits) has been completed by the Division. The pre-construction staking must
be completed prior to mobilization.

Phase I1:

1)

2)

3)

4)

S)

6)

Mobilize all necessary equipment to the site and develop the site access as shown on the
Drawing Plan Set.

Implement site safety and secondary containment as described in the Detailed
Specifications.

Install perimeter sediment controls as required by the Division.

Prepare the well for plugging as described in the Detailed Specifications, “Well Head
Control.”

Upon successful installation and approval of the wellhead and establishment of well
control, the Contractor shall begin to plug the well as described in the Plugging Plan and
Detailed Specifications, “Well Preparation & Plugging.”

No sooner than three (3) business days after placing the uppermost plug, the Division
will inspect the well at surface to determine if any additional plugging work shall be



7)

required at that time. If additional work is not needed the Contractor shall cut the
casing as defined in the Plugging Plan.

The Contractor shall set the plugged well identification as outlined in the General
Specifications and Ohio Administrative Code 1501-9-11-10.

Phase I11:

1)

2)

3)

Within three (3) working days after Division has determined the plugging operations are
completed, the Contractor shall remove all well and well plugging-related equipment,
fluids, and cuttings from the site. The Contractor shall also excavate and remove all
contaminated soils present onsite if present.

Within fourteen (14) days after the completion of the plugging operations, the Contractor
shall resoil as applicable, final grade, disc, fertilize, seed, and mulch all disturbed areas. If
work cannot be complete due to the season or weather conditions, the site shall be
winterized per the General Specifications, Part 9 Erosion and Sediment Control and
the site restoration shall be scheduled for completion.

All reclamation shall be finished to an equal or better condition than what existed prior to
construction. The Division shall give the final approval for the restoration of the site.



SCOPE OF WORK

Knox 8 PROJECT
COURTRIGHT GEORGE 1

Knox County, Clinton Township

ILeG

WELL DESCRIPTION
This Well Description is for:
COURTRIGHT GEORGE 1, 34083623390000, Knox County, Clinton Township

Background: The Courtright George #1 is located approximately 2.8 miles West of Mount
Vernon, Ohio. This well is situated 1,261 feet North of New Delaware Road, on 23-acre parcel
(KNO_1202491001) owned by Jack & Kimberlie Atkinson. The parcel is primarily mowed grass
with high tension power line right of way. The nearest address to the entrance is 12531 New
Delaware Road.

There are no records on file for this well. The well has 9.625 - inch O.D. casing with a collar on
top that extends 18 - inches above ground level. The casing is filled with water up to a hole that is
on the side of the casing and there are gas bubbles present inside the casing. The well is located
roughly 15 feet from a creek and is directly under a main AEP transmission line.

e Formation Tops (34-083-2-1541-00-00 well card, and Geologic Maps)

Formation Top Botto Remarks

(ft.) | m (ft.)

Glacial 0 82 Glacial Till Map

Ill/lrsxvﬂle/Cuyahoga 82 457 Bedrock Geology Map

Berea Sandstone 457 487 PG-5 Berea Map

Bedford and Ohio 487 1,265

Shale

Big Lime 1,240* | 2,017*

Rochester Shale 2,017* | 2,094*

Packer Shell 2,094* | 2,130*

Dayton Fm 2,130* | 2,133*

Clinton Sandstone 2,133* | 2,168* | Gas @ 2,133*

Queenston Shale 2,168* | 3,490* | Red Medina

Total Depth 2,178

* 2-1541 well card — Elevation Corrected

e Casing data for the offset 34-083-2-1541-00-00 is as follows:
o 8.63-inch O.D. casing set to 456 feet; cemented to surface
o 4.5 —inch casing set to 3,427 cemented with 350 sacks.




e Plugging records for the offset 34-083-2-1541-00-00 show that well was plugged in April
1965 in the following manner:
o Cement Plug set from 4,165 - 4,065 with 30 sacks
o 4.5 - inch casing set, cemented, perforated, and cement squeezed for production
with no gas
4.5 - inch casing was filled with prepared clay from 2,140 - 1,640 feet
Ripped 4.5” casing at 1,600 feet
Filling from 1,640 - 1,300
Brush and stone bridge at 500 feet
Filled with prepared clay from 500 - O feet

© O O © O

For the purposes of this Scope of Work it is assumed that the Courtright George #1 was
drilled to a total depth of 2,178 feet in the Clinton Sandstone and was originally equipped
with 487 feet of 9.625 - inch casing, and 2,178 feet of 4.5 - inch casing. 1,600 feet of the 4.5 -
inch casing has been pulled leaving 578 feet cemented in the well. The bottom 578 feet of the
well has been filled with prepared clay and a brush and rock bridge set at 500 feet with
prepared clay to surface.

The deepest underground source of drinking water (USDW) is mapped on the base of the Berea
Sandstone. Published maps show the base of the Berea Sandstone to be at a depth of 487 feet.
Based on local water well data, offset oil and gas well records within the reviewed area, and
published groundwater resources information for Knox County, wells produce water from Sand
and Gravel and yield between 5 and 25 gallons per minute. Water wells in the area are between
75 and 150 feet in depth. The work zone does not fall within any source water protection areas.
According to the Division of Mineral Resources Management, there are no surface or
underground mines within the area of review of the Courtright George #1.

Scope of Work: This project includes the mobilization and access to the site, plugging the orphan
well, as well as regrading of disturbed areas as described.

Designated Route: The Contractor shall utilize New Delaware Road to access the site during all
stages of the plugging project.

It is the Contractor’s responsibility to contact all County, Township, State and Municipal Officials
having jurisdiction over the roads that are intended to be utilized for this project. The Contractor
shall provide written documentation to the Division, of all road use notifications/approvals prior
to mobilizing equipment to the site.



SCOPE OF WORK

Knox 8 PROJECT
COURTRIGHT GEORGE 1

Knox County, Clinton Township

PLUGGING PLAN

This plugging plan is for:

COURTRIGHT GEORGE 1, 34083623390000, Knox, Clinton

For the purposes of this Scope of Work it is assumed that the Courtright George #1 was
drilled to a total depth of 2,178 feet in the Clinton Sandstone and was originally equipped
with 487 feet of 9.625 - inch casing, and 2,178 feet of 4.5 - inch casing. 1,600 feet of the 4.5 -
inch casing has been pulled leaving 578 feet cemented in the well. The bottom 578 feet of the
well has been filled with prepared clay and a brush and rock bridge set at 500 feet with
prepared clay to surface.

1)

2)

3)

4)

5)

6)

The Contractor shall visually examine the existing casing(s), to evaluate their condition
immediately below grade. If the casing(s) are found to be severely degraded, the Contractor
will remove the incompetent section of casing and install enough new casing, of similar
diameter, to bring the top of the existing casing(s) to a suitable working height.

The Contractor shall then install an appropriately sized and lined temporary cellar around the
wellhead to capture any fluids generated during the plugging process.

The Contractor shall then install an appropriate wellhead and an approved method of well
control on the most appropriate sized casing to insure there is control of gas and/or fluids
generated from the well. The Contractor shall establish and maintain well control
throughout the entire plugging process and maintain 100 barrels of freshwater on location
for well control.

The Contractor will drill out the hole to its total depth (TD) of 2,178 feet or a depth approved
by the Division. The Contractor shall run their tools into the existing 9.625-inch diameter
casing, to ensure it is open and verify the wells total depth.

All cement plugs shall be set through a working string of 1.5-inch minimum inside diameter
(ID) tubing using an approved cement mixed at 15.6 pounds per gallon. The well shall be in
a static condition prior to beginning any cementing activities. In addition, circulation must
be established, and all free crude oil shall be circulated from the wellbore prior to setting any

plug.

The Contractor will set a 500-foot bottom cement plug from 2,178 feet to 1,678 feet to cover
the Clinton Sandstone. The Contractor will wait on cement a minimum of 8 hours and then run
their tools into the well to verify the depth to the top of the plug. If the plug has dropped or it



7)

8)

9)

is determined that a competent plug has not been achieved, additional plugs may be required
at the discretion of the Division.

The Contractor will set a 450-foot cement plug from 1,678 feet to 1,228 feet to cover the Big
Lime. The Contractor will wait on cement a minimum of 8 hours and then run their tools into
the well to verify the depth to the top of the plug. If the plug has dropped or it is determined
that a competent plug has not been achieved, additional plugs may be required at the discretion
of the Division.

The Contractor will set a 300-foot cement plug from 687 feet to 387 feet to cover the surface
casing seat. The Contractor will wait on cement a minimum of 8 hours and then run their tools
into the well to verify the depth to the top of the plug. If the plug has dropped or it is determined
that a competent plug has not been achieved, additional plugs may be required at the discretion
of the Division.

The Contractor will then set a cement plug from 387 feet to within 30 inches of ground level,
wait on cement a minimum of 8 hours and top off with additional cement/grout, if necessary.

10) No sooner than five (3) business days after placing the uppermost plug, the Division will

inspect the well at surface to determine if any additional plugging work shall be required at
that time. If additional work is not needed the Contractor shall cut to a depth of 48 inches below
the and the Contractor shall set the plugged well identification as outlined in the General
Specifications and Ohio Administrative Code 1501-9-11-10.



SCOPE OF WORK

Knox 8 PROJECT
COURTRIGHT GEORGE 1

Knox County, Clinton Township

DETAILED SPECIFICATIONS

The Contractor is reminded to review the Scope of Work documents carefully. Coordination,
permission, or direction of the Division may be required for use of individual Detailed
Specification line items. The Division shall only pay for quantities of items that are correctly
installed and completed in accordance with the Detailed Specifications and Drawing Plan Set. The
Division shall not guarantee payment of any work completed without or prior to following the
conditions described herein of each line item.

MOBILIZATION
A. Description: This work shall consist of the development of access and the mobilization of

the Contractor's forces and equipment necessary for performing the required work under
the Scope of Work for the well site.

This item shall include the transportation of personnel, equipment, and supplies to and from
each site as well as the maintenance of all onsite access roads.

As part of this line item, the Contractor shall also include any maintenance of traffic
required within the road right-of-way per Part 7 of the General Specifications.

Also, the Contractor shall be responsible for cleaning mud and dirt associated with
construction from all roadway surfaces (public and private) as per Part 7.1 of the General
Specification for the duration of the Project and as directed by the Division.

Execution: No additional compensation shall be made to the Contractor for remobilization
after his equipment has been removed from the site. If applicable, this shall include
remobilization of equipment if removed due to winterization of the project.

Any damage to the road, drives, and/or culverts caused by the mobilization shall be
repaired by the Contractor at the Contractor’s expense. All repairs shall be done equal to

or better to that which existed prior to construction activities.

Eight (8) inch steel oil field casing shall be utilized for the required culvert and be
considered incidental to “Mobilization”.

Crop/Vegetation removal shall be considered incidental to “Mobilization”.

This well is located directly underneath an American Electric Power (AEP) overhead
transmission line. Due to the size and height of the lines a temporary outage is required.




A scheduled outage has been approved for August 25, 2025 through October 3. 2025.
Mobilization work on this site must begin two (2) weeks prior to the outage window.
No “rig up” activities will be permitted without AEP approval. Prior to mobilizing onto
the location the Contractor shall coordinate their planned schedule with the Division
Inspector as well as AEP Representative Jeremy Shreyer (614) 208-9063.

The Project must be completed by October 3, 2025. Please note that the transmission
line outage window is subject to change throughout the entirety of the project outside of
the control of the Division. Potential project delays and corresponding extensions shall be
accepted by the Contractor as directed by the Division as part of this Scope of Work. The
Contractor shall be required to continue working through any unanticipated delays
through project completion.

Measurement: Measurement for payment will be considered and measured as a unit
satisfactorily completed and accepted by the Division.

If any portion of the item is non-performed to the satisfaction of the Division (i.e., the
mud and dirt are not cleaned from the roadway, the proper signage is not used as
detailed) this is considered unsatisfactory and shall be cause for the rejection of
payment of this item.

Payment: The cost of this work shall be included in the Iump sum price for
""Mobilization."

DEMOBILIZATION

A.

Description:  This work shall consist of the demobilization of all personnel, plugging
related equipment and materials as well as the cleanup of all areas upon completing all
other work required under the scope of work for the well site.

Execution: Any damage to the road, drives, and/or culverts caused by the demobilization
shall be repaired by the Contractor at the Contractor’s expense. All repairs shall be done
equal to or better to that which existed prior to construction activities.

This item shall also include the continued and proper use of any maintenance of traffic
required within the road right-of-way per Part 7 of the General Specifications.

Also, the Contractor shall be responsible for cleaning mud and dirt associated with
construction from all roadway surfaces (public and private) as per Part 7.1 of the General
Specification for the duration of the Project and as directed by the Division.

Measurement: Measurement for payment will be considered and measured as a unit
satisfactorily completed and accepted by the Division.

If any portion of the item is non-performed (i.e., the mud and dirt are not cleaned
from the roadway, damaged items not restored to the satisfaction of the Division, etc.)
this is considered unsatisfactory and shall be cause for the rejection of payment of



this item.

D. Payment: The cost of this work shall be included in the lump sum price for
"Demobilization."

TRAFFIC MAINTENANCE

A. Description: This work shall consist of all labor and materials needed to temporarily close
one lane of the roadway to traffic at the well site during Mobilization and Demobilization,
and as needed during construction. This work shall also include, but not be limited to,
warning signs, traffic control drums, and cleaning mud & dirt associated with the
construction from all public roadway surfaces.
The Contractor shall notify the Division and the local municipalities a minimum of 7
calendar days prior to temporarily closing one lane of traffic along Township Road
388 (Burke Road) for construction.

B. Traffic Control

General: The installation, maintenance, and operation of all traffic controls and traffic
control devices shall conform to the requirements of the "Ohio Manual of Uniform Traffic
Control Devices for Streets and Highways," hereinafter called The Ohio Manual. Traffic
control devices shall be provided with suitable supports of sufficient strength and stability.

1. Traffic Signage: The faces of construction signs, barricades, vertical panels and drum
bands shall be reflectorized with Type G sheeting. The signs shall be placed at adequate
distances from the construction road crossing area to sufficiently warn motorists and
provide ample stopping distances. Traffic cones shall be a highly visible orange color.

Channelizing devices such as barricades, drums, vertical panels and cones shall be
protected by adequate advance warning construction signs.

2. Lane Closed: The temporary North Bound Lane closure and the maintaining of one
lane of traffic along the South Bound Lane of Township Road 388 (Burke Road) shall
be required during Mobilization and Demobilization, and as needed during
construction.

This item shall also include all the necessary signage and include minimum three (3)
feet tall channelizing devises.

As shown on the Drawing Plan Set, the Contractor shall provide, erect, maintain and
subsequently remove approved traffic control devices, barricades, and suitable and
sufficient signage at the following locations: (1) work limits of the project, (2) prior
intersecting roads, or (3) any other points designated in the contract.

Subject to the Division's approval, the Contractor may use traffic control devices in used



but good condition. Used equipment shall be reconditioned as necessary to assure a
proper operation. Temporary traffic signal operation shall be subject to the approval of
the Division and shall meet the requirements of the Ohio Manual.

Upon a shutdown or completion of the project, the Contractor shall re-open the
roadway. The roadway shall be in a condition that is equal to or better than the roadway
condition prior to the road closure. The Contractor shall remove traffic controls for the
period the project is shutdown. All re-opening and road closing shall be considered
incidental to "Traffic Maintenance."

Performance: If, in the opinion of the Division, proper maintenance of traffic facilities and
proper provisions for traffic control are not being provided by the Contractor, the Division
may take the necessary steps to place them in proper condition, and the cost of such services
shall be deducted from any money which may be due or become due the Contractor.

Basis of Payment: Payment for maintaining traffic as detailed above including: the road
closure to include but not be limited to, the furnishing, installation, maintenance, and
removal of temporary signage, barricades, cones, and the furnishing and installation of
permanent traffic signage, shall be made at the contract lump sum price bid per "Traffic
Maintenance."

FILTER FABRIC

A.

General: This item shall include all material, labor, and equipment necessary for the
installation of the filter fabric for the base of the entrance apron & access drive that will be
temporary as specified on the Drawing Plan Set.

Materials: The filter fabric shall be composed of strong, rot-proof polymeric fibers formed
into a fabric meeting Ohio Department of Transportation Specifications, Section 712.09,
Type "DH.

Installation: At the time of installation, fabric shall be rejected if it has defects, rips, holes,
flaws, deterioration, or damage incurred during manufacture, transportation, or storage. It
shall be laid smooth and free from tension, stress, folds, wrinkles, or creases. The strips
shall be placed to provide a minimum width of 6 inches of overlap for each side or end.
Any damage to the fabric during its installation or during placement of the stone shall be
replaced or repaired by the Contractor at no cost to the Division. The filter fabric shall be
protected from damage due to placement of the stone or other materials by limiting the
height of the drop of the material.

The Contractor shall install the filter fabric once the subgrade has been properly
prepared and approver by the Division and prior to the stone in the areas of the entrance
apron & access drive that is required to be temporary as described on the Drawing Plan
Set. The fabric shall be removed and properly disposed of by the contractor at the
completion of this project and shall be part of line item "Filter Fabric."

Measurement: Measurement shall be determined in the field by the Chief’s representative



with no allowance for the overlap of 6-inch recommended above. Measurement shall be
based on the length and height of the underdrain/stone drain as indicated on the Drawing
Plan Set.

Payment: Payment for all of the work specified above shall be made at the unit price per
square yard for "Filter Fabric".

CLEARING & GRUBBING

A.

Description: This item covers the removal of the vegetation within the limits shown on the
Drawing Plan Set to provide adequate space to maneuver equipment to complete the
proposed work at each well.

Execution: The Contractor shall only clear enough of the site within the limits shown on
the Drawing Plan Set to provide adequate space to maneuver equipment to complete the
proposed work. The Division shall exercise control over clearing and shall designate all
trees, plants, shrubs, abandoned material, trash, etc., to be removed or to remain. This work
shall also include the preservation from injury or defacement of all trees designated to
remain.

If the Contractor clears and/or grubs beyond the construction work limits, whether knowingly
or accidentally, the Contractor shall replant and/or otherwise restore all areas outside of the
limits to a condition equal to or better than what existed prior to beginning work. This shall
be no at no additional expense to the Division.

All tree disturbance (trimming and/or removal) activities shall be coordinated with
the Division as these trees may provide suitable roosting, foraging, or traveling habitat for
Threatened & Endangered species. To prevent adverse impacts to Threatened &
Endangered species, clearing of trees with a DBH (Diameter at Breast Height) greater than
3inches, shall not take place between April 1%t and September 30,

All removed vegetation shall be placed in a stable manner. Brush and debris shall be
stacked to the down slope side of the work, outside of the work limits. The Division
shall make the final determination as to the stability and location of the constructed piles.
The log pile(s) shall not exceed four (4) feet in height or eight (8) feet in width, and thirty
(30) feet in length. The Contractor shall be responsible for the repair/reconstruction of the
piles, at the discretion of the Division, up to the final acceptance of the project.

All suitable debris cleared shall be chipped by mechanical methods and the mulch
shall be stockpiled/spread onsite in the locations designated by the Division’s
Representative.

All stumps shall be cut off flush with the existing ground surface prior to placement of
material.

Burning of debris materials shall not be permitted on-site.



D.

Measurement: Measurement for payment will be considered and measured as a unit
satisfactorily completed and accepted by the Division. This measurement shall be for the
entire project as one unit.

Payment: Payment shall be made at the contract lump sum price per "Clearing &
Grubbing."

No. 4 STONE

A.

Description: This work covers the quality, material placement and requirements as a base
course stone for the project access as shown in the Drawing Plan Set.

Materials: The materials shall consist of sound and durable rock, gravel or stone of the
proper gradation meeting ODOT specifications. The material shall be free from cracks,
seams, and other defects, which tend to increase deterioration from natural causes. It shall
be highly resistant to weathering and disintegration under freezing and thawing and wetting
and drying as evidenced by laboratory tests and/or service records. The Division at any
time during the project may reject any materials, at the source or job site, not meeting the
requirements of these specifications.

Acceptability of material will be determined by laboratory tests, visual inspection and/or
service records as required by the Division. Service records will include documentation to
show the material has performed satisfactory on similar structures.

Installation: Upon delivery of the material to the site the Contractor shall install the material
in place as directed by the Division. The Contractor shall not stockpile materials at the site.

The Contractor shall remove the topsoil prior to installation of any access road or work
area stone. Topsoil shall be stockpiled adjacent to the location it is removed from. At the
conclusion of the project, all topsoil will be replaced it original location as part of the line
item "Site Restoration." Existing drives upgraded for the purpose of this work shall
be restored to a condition better than prior to construction.

All No. 4 stone used for the construction of a temporary access drives shall be removed at
the completion of the project to allow for the completion of the "Site Restoration" line
item. The No. 4 stone shall become the property of the Contractor at the completion
of the project and shall be removed and reused or disposed of at the Contractor’s
expense.

Measurement: The material shall be measured for payment by the ton (2,000 pounds) for
material acceptably placed in the work area as determined by certified scale weight tickets.

All material wasted or used by the Contractor for other purposes and any material not
placed in the work area in accordance with the requirements of the work order and these
specifications and drawings shall be measured and not included for payment by weight. A
conversion factor of 1.5 ton per cubic yard of No. 4 Stone shall be used if necessary.



E.

Payment: Payment this work as specified above shall be made based on the unit price
per ton for "No. 4 Stone."

No. 304 AGGREGATE BASE

A.

Description: This work covers the quality, material placement and requirements as a
surface course for the project access as shown in the Drawing Plan Set.

Materials: The materials shall consist of sound and durable rock, gravel or stone of the
proper gradation meeting ODOT specifications. The material shall be free from cracks,
seams, and other defects, which tend to increase deterioration from natural causes. It shall
be highly resistant to weathering and disintegration under freezing and thawing and wetting
and drying as evidenced by laboratory tests and/or service records. The Division at any
time during the project may reject any materials, at the source or job site, not meeting the
requirements of these specifications.

Acceptability of material will be determined by laboratory tests, visual inspection and/or
service records as required by the Division. Service records will include documentation to
show the material has performed satisfactory on similar structures.

Installation: Upon delivery of the material to the site the Contractor shall install the material
in place as shown on the Drawing Plan Set.

The Contractor shall remove the topsoil prior to installation of any access road or work
area stone. Topsoil shall be stockpiled adjacent to the location it is removed from. At the
conclusion of the project, all topsoil will be replaced it original location as part of the line
item "'Site Restoration."

All No. 304 aggregate base shall be removed at the completion of the project to allow for
the completion of the "Site Restoration" line item. The No. 304 aggregate base shall
become the property of the Contractor at the completion of the project and shall be
removed and reused or disposed of at the Contractor’s expense.

Measurement: The material shall be measured for payment by the ton (2,000 pounds) for
material acceptably placed in the work as determined by certified scale weight tickets.

All material wasted or used by the Contractor for other purposes and any material not
placed in the work in accordance with the requirements of the work order and these
specifications and drawings shall be measured and not included for payment by weight. A
conversion factor of 1.5 ton per cubic yard of No. 304 aggregate base shall be used if
necessary.

Payment: Payment this work as specified above shall be made based on the unit price
per ton for "No. 304 Aggregate Base."



ROAD MATS (COMPOSITE)

A.

Description:  This item shall consist of the transportation, delivery, installation, and
removal of road mats as described. The placement of road mats within the limits of
construction shall be at the discretion of the Division. This item shall be utilized to protect
the existing utilities, driveways, roadways, curbs, sidewalks and lawn space that will be
traversed within the construction work limits. This item shall also include all work required
to move between wells included in this contract, that require road mats as shown on the
Drawing Plan Set.

Material: ~ Road matting shall be non-permeable, composite mats. Non-permeable,
composite mats shall be a minimum of four (4) inches thick with a minimum surface
dimension of seven (7) feet wide and thirteen (13) feet long. non-permeable, composite
mats and associated components (i.e. ramps, berms, and fittings) shall be installed per the
manufacturer’s recommendations.

All materials delivered to the site must be in a shape to be able to cover the area
properly and still have the strength and integrity to complete the required work. The
Division may reject any mats determined to be damaged beyond useful life or remove
square footage as measured from each individual mat.

Execution: Mats shall be kept clean throughout the project. If it is determined by the
Division, the mats do not meet this requirement, the Contractor shall have any sediment or
mud removed immediately.

Measurement: Measurement for payment for the road mats shall be made by actual field
measurements of quantities satisfactorily installed at the site. Each road mat shall be
measured for a square foot installed.

In addition, a contingency line item for roads mats has been provided for
circumstances where additional mats may be required due to unforeseen subgrade
conditions.

Payment: The cost of this work shall be included in the unit price per square foot for '"Road
Mats (Composite)."

TIMBER MATS

A.

B.

Description:  This item shall consist of the transportation, delivery, installation, and
removal of road mats as described. The placement of road mats within the limits of
construction shall be at the discretion of the Division and/or as shown on the Drawing Plan
Set in order to bridge the existing stream.

Material: Timber matting shall be composed of dense hardwood, shall be a minimum of
six (6) inches thick, four (4) feet wide, and sixteen (16) feet long, and shall have a minimum
of 1-1/4-inch diameter lift bolts installed at each end and through the width of the mat. The
size required will vary depending on the use, see details on the drawing plan sets for



D.

variations on these sizes. The size required will vary depending on the use (airbridge),
see details on the Drawing Plan Set for variations on these sizes.

All materials delivered to the site must be in a shape to be able to cover the area
properly and still have the strength and integrity to complete the required work. The
Division may reject any mats determined to be damaged beyond useful life. The
following grade descriptions for used mats shall be used by the Division to determine
if the materials are acceptable.

1. GRADE A - Visually, Grade A mats look like new mats. The timbers are still square
and in excellent condition and all the mat bolts are in place and fully intact. Mats must
have all bolts and timbers fully intact. Mats are less than 9 months old. Very minimal
wear, no chunks out of timbers missing.

2. GRADE B - Essentially, Grade B mats are less pretty versions of Grade A mats. They
have no structural faults; they just look a bit worn. Edges of timbers are still square,
and timbers are also sound and free of rot. If one or two of the bolts are bent, they
qualify as Grade B mats. These mats might also be stained, but the discoloration is not
enough to affect the durability of the mat. Typically, 10-18 months of age/usage makes
the mat fall into a B grade. (All mats used to bridge over anything shall be Grade
B or better and shall be as detailed on the Drawing Plan Set.)

Measurement: Measurement for payment for the road mats shall be made by actual field
measurements of quantities satisfactorily installed at the site. Each road mat shall be
measured for a square foot installed.

Payment: The cost of this work shall be included in the unit price per square foot for
"Timber Mats."

SITE SAFETY

A.

Description: The work will include the installation and implementation of safety
procedures for the plugging of the orphan well as described herein.

Definitions & Installation: It is the Contractor’s responsibility to properly maintain all of
the latter mentioned throughout the duration of the project. Any damages shall be repaired
or replaced at no additional cost to the Division. Site safety measures shall be removed
prior to the demobilization of the Contractor’s workforces.

Any release of materials into or onto the ground or surface waters outside of the
primary and/or secondary containment shall follow the Ohio One-Call System as
described in Appendix I, “One Call”. The Ohio One-Call System shall be contacted
at 1-844-OHCALL1 within 30-minutes of becoming aware of the occurrence.

1. Temporary Construction Fence & Posts: The temporary construction fencing shall be
composite, orange mesh with a minimum overall height of four (4) feet. Fence posts
are to be steel five (5) feet t-posts. Fence materials shall meet the ODOT Construction




and Materials Specifications (CMS) Item 710.11.

The posts shall be driven or set in holes to a minimum depth of one (1) foot and at
intervals not to exceed ten (10) feet. The fence shall be stretched and securely fastened
to each post using metal or plastic ties.

Fencing shall be placed around the entire work area. The Contractor shall work in
conjunction with the Division for placement of the temporary fence. All fence shall be
removed at the completion of the project.

2. Air Movers (Industrial Fans): The Contractor will also be required to have onsite
industrial fans or air movers in the event natural gas is detected and found to be settling
at ground level and not properly dissipating from the site.

3. Absorbent Boom: In addition to the requirements of Part 10 of the General
Specifications, the Contractor shall supply and install an absorbent boom as shown on
the Drawing Plan Set. The Contractor shall work in conjunction with the Division for
the placement of the boom. The boom shall be in place for the entire duration of the
Project and shall be flipped or replaced as needed in order to continually absorb any
oil/hydrocarbon materials. Any pooled oil/hydrocarbon material shall be removed prior
to removal of the boom.

4. Power/Utility Lines Safety: The well has a powerline that runs over top of the work
area. The contractor will need to work with the utility owner to mitigate the possibility
of inducing voltage to the rig.

Other utility lines also cross the work area which will also need to be worked around
to ensure no damage is caused to the lines.

5. Emergency Response Plan: The Contractor will assemble an Emergency Response Plan
(ERP) with all contact information, emergency preventative measures and for any well-
related issues that may occur. ERPs shall be submitted to the Division via email to
DOGRM.EMNOTIFY @dnr.ohio.gov for approval prior to beginning work.

The Contractor will be responsible for maintaining this ERP on site during the plugging
operations. Ingress/Egress for evacuation and/or public safety will be discussed in the
safety meeting to be held on location by the Contractor with local responders and
Division personnel. These routes will be listed in the ERP. The Division will review
with the Contractor prior to the start of plugging operations.

Measurement: Measurement for payment will be considered and measured as a unit
satisfactorily completed and accepted by the Division.

Payment: Payment for this work, including labor, installation, materials and removal shall
be made at the lump sum price for "Site Safety."
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SECONDARY CONTAINMENT

A.

Description: This item shall include all labor and materials required for the installation,
maintenance, and deconstruction of the secondary containment. Onsite materials and
equipment required to be stored within the secondary containment shall be as follows:
containers that store liquid brine, oilfield waste, and/or fuels as well as any required pumps.
In determining the method, design, and capacity for secondary containment, the Contractor
shall address the typical failure mode, and the most likely quantity of brine or other oil
field waste substance that would be discharged.

Materials:  The Contractor shall supply catchment basins or diversion structures to
intercept and contain discharges of brine or other oilfield waste substances during the
project. Materials shall consist of impermeable containers or liners made of a material that
is compatible with the waste stored or used within the containment. Containment materials
shall be impervious and have supporting documentation of the permeability, chemical
compatibility, and other applicable QA/QC standards, is acceptable. Use of a liner shall at
a minimum be a 20-mil thickness.

Materials shall be durable enough to support the weight of heavy equipment used for the
plugging operations. Materials shall have sufficient strength and thickness to maintain the
integrity of the container or liner. The container or liner shall be designed, constructed, and
maintained so that the physical and chemical characteristics of the container or liner are
not adversely affected by the waste and the container or liner is resistant to physical,
chemical and other failure during transportation, handling, installation and use.

Liner walls shall consist of metal, wood, concrete, plastic, or approved equal. Wall
materials shall be designed, constructed, and maintained to withstand the overtopping and
sliding forces of secondary containment filled to capacity.

The Division shall determine the merit of the proposed materials compatibility,
impermeability, integrity, and durability in determining if the material is sufficient for the
project.

Installation: Secondary containment shall be installed prior to any drilling or liquid storage at
the project site. Secondary containment shall provide a minimum volume equal to 50%
of the primary storage capacity.

Upon request of the Division, the Contractor shall provide calculations in tabular format of
the containment providing both the secondary containment capacity and the on-site material
storage. The Division can require that sections of a secondary containment be removed for
inspection and sampling if a spill occurs during the project.

Installation of the containers or liners, including seams and pipe penetrations, shall be in
accordance with the manufacturer’s recommendations. All seams and non-seam area of the
container or liner shall be inspected by the Division for defects, holes, and blisters.

Care shall be taken when operating equipment on or near the container or liner to prevent
any damage to the secondary containment. If damage occurs, it shall be repaired by the



Contractor at his/her expense prior to continuing the project.

The Contractor shall retain all ownership and responsibility for the secondary containment.
All secondary containment shall be removed from the site and retained by the Contractor
at the conclusion of the project.

Measurement: Secondary containment, which includes all materials, labor, and equipment
necessary to provide the required secondary containment, will be considered and measured
as a unit satisfactorily completed and accepted by the Division. Secondary containment
shall not be considered complete until all secondary containment has been removed from
the site at the completion of the project.

Payment: Payment for this work shall include all material, labor, and equipment necessary
to complete the work and be made at the lump sum price for ""Secondary Containment."

WELL HEAD CONTROL

A.

Description: This work consists of all labor, equipment, and material necessary to establish
control of the well. This item shall include the installation of a wellhead control device/flow
diverter on the most appropriate well casing as described in the plugging plans.

Execution: The Contractor is responsible for installing, according to best management
practices, a wellhead control device/flow diverter on the well casing.

Additional time/effort may be required for establishment of wellhead control for wells with
artesian flow. This work shall be included in this line item.

The casing shall be free from any damages or defects. If required, the casing shall be cut
and cleaned of any dirt, oils and debris prior to welding extensions and/or installation of
the diverter.

The Contractor shall supply a cellar with a cement base around the wellhead. This
cellar shall be set around the well and extended up to working elevation, as the depressed
area around the well head will be modified to establish a workable base. This cellar shall
be made of steel, concrete, or polyethylene pipe. The cellar shall be a minimum of 48
inches in diameter. This work shall include a six (6) inch minimum of Approved
Cement as specified or Portland Cement in the cellar base with a three (3) inch
minimum port near the well. The port shall extend up to within three (3) inches of
the well at working height and be used to monitor and contain any gas/oil escaping
around the back side of the casing. Any Dewatering required as part of this work shall
be considered incidental to this line item.

Once a well head control device is installed, all fluids, gases and solids generated by the
plugging process shall be diverted into a tank. This tank shall be set a minimum of twenty
(20) feet from the well. The Contractor shall also maintain an adequate supply of freshwater
at the well for possible well control emergencies, which shall be paid under the line item
"Well Control Fluid." The Contractor will install a two (2) inch diameter (minimum) kill



line on the well. The injection point for the kill line will be a minimum of twenty (20) feet
from the well.

No plugging operations shall begin until a satisfactory inspection of the prepared well has
been completed by the Division.

Measurement: Measurement for payment shall be made by field inspection of units
satisfactorily completed and accepted by the Division.

Payment: Payment for the above-described work, which includes all labor, materials, and
equipment necessary for the well head control shall be made at the cost proposal lump sum
price for "Well Head Control."

WELL CONTROL FLUID

A.

Description: The work covered by this section shall consist of furnishing all labor,
equipment, and material necessary to provide and use water as a “’kill” fluid for the drilling
and plugging process of the well.

Requirements: The Contractor shall receive prior approval from the Division before using any
onsite waters for the plugging process (i.e. streams, lakes, or ponds). If approved,
withdrawing waters of the state shall not exceed 100,000 gallons per day from an individual
water source.

The Division will require a minimum of 100 barrels of freshwater well control fluid be
maintained on the site during the plugging project.

A mud pump (or equivalent) of sufficient size/capacity shall be required to be onsite at
all times during plugging operations as means to pump well control fluid when required.

Measurement: Measurement for payment for the above-described work shall be made by
the actual quantity of barrels (bbls) of water used to successfully plug and/or drill the
orphan as approval by the Division. The Division will at a minimum pay for the quantity
required to be maintained on site.

Payment: Payment for the above work shall be made at the unit price per barrel (bbls) for
"Well Control Fluid."

WELL PREPARATION & PLUGGING

A.

Description: This work consists of all labor, equipment, and material necessary to prepare
the well for plugging and complete all required plugs. This shall include cleanout, drillout,
and washover of the well bore to the total depth of the well based on the well description(s)
and plugging plan(s), circulating the well bore prior to each plug, setting all required plugs,
and verification of each plug depth.



Execution: The Contractor shall supply all equipment needed to complete the well
preparation in an efficient manner that will be approved by the Division. This shall include
but not be limited to the rig, drill pipe, collars, mud pump, circulating fluid, cementing
equipment, mix water and associated equipment.

Cable tool/spudding rigs shall not be permitted for use unless otherwise authorized by the
Division as described under the General Conditions, Part 13 “Substitution During the

Project”.

Once well head control has been established, the Contractor will cleanout, drillout and/or
washover and then circulate the well bore prior to setting any casing or well plugs. The
Contractor shall be responsible for having a minimum of two (2) hole volumes of fluid
available for circulation.

The Contractor shall identify the diameter of the well bore below the surface casing and
cleanout or drillout with a full-size bit to total depth. In addition to the full-sized bit, the
contractor shall also supply a bore brush and/or casing scraper at the appropriate
size to fully clean out any casing remaining per the plugging plan. In any case where
an obstruction is encountered and total depth cannot be achieved, the Contractor shall
immediately notify the Division. The Contractor shall propose a plan to assess the nature
of the obstruction that shall be approved by the Division. Additional work associated with
removal of the obstruction shall be described and paid for under the Contingency
Specifications and as listed on the Quantity Sheet and agreed upon by the Division.

The Contractor shall trip out or up into the nearest competent cased string and secure all
tools at the end of each workday or when work shall be paused for an extended time. Any
tools left in the hole during such paused work time shall be at the Contractor’s own risk.
Any tools or tubing that are lost due to the Contractor’s failure to complete the task of
tripping out during paused work times shall be at their own expense as well as any work
required to then prepare the hole to continue the plugging process (this shall include but
not be limited to shooting, fishing, over drilling, lost or damaged tools, etc.). The tripping
out of the tools during paused work times shall be incidental to this line item.

Prior to setting any plugs the Contractor shall remove all free crude oil by circulating the
wellbore two-hole volumes or until the well is static; a minimum of ten (10) barrels of
gel is required to be run ahead of each cement plug that may come into contact with
open hole formation at the discretion of the Division. This work shall be considered
incidental to this line item. No additional payment shall be made for circumstances where
the Contractor does not have the appropriate material on location.

Lost Circulation Material (LCM) may be used to aid in obtaining circulation, as approved
by the Division. Lost Circulation Material (LCM) shall NOT be used when tubing
smaller than 1.5 inch inside diameter will be utilized. Circulation must be established
prior to conducting cementing procedures. Use of LCM shall be per the “Lost
Circulation Material” specification included in the Contingency Specification. LCM
shall be available at the site during the completion of this line item "Well Preparation &
Plugging." The well shall be in a static condition prior to beginning any cementing
activities.



The Contractor shall set all plugs as described in the Plugging Plan to the depths described
with the materials described. This shall include setting the bottom plug, intermediate plugs,
and the surface plug. All plugs shall be allowed to set for the periods described in the
Plugging Plan. The Contractor shall determine with the required tools if any plug has
dropped. If a plug has dropped or is determined to not be a competent plug, then drill
out of the plug or additional staged plugs may be required at the discretion of the
Division as a part of this line item. The Division reserves the right to adjust the
Plugging Plan during the plugging process based on site conditions.

The Contractor shall be prepared for working twenty-four hours a day at all times
throughout the project. This shall be at the discretion of the Division and based upon
project schedule, downhole conditions and/or unanticipated “power on” demands
from AEP. Multiple rates for different shifts have been listed on the Offer Sheet.

Measurement: For rig operations, a standard workday shall be considered a twelve (12)
hour shift from 6:00 am to 6:00 pm.

Measurement for payment shall be made by Division approval of the actual number of days
(12 hours/day) required to successfully reach an approved total depth of the well.

Standby rates shall be approved at the discretion of the Division. Standby rates will be based
upon day to day activities and/or unanticipated project delays due to onsite issues.

Payment: Payment for the above-described work, which includes all labor, materials,
equipment necessary for the well preparation and plugging shall be made at the per day
price for ""Well Preparation & Plugging." No measurement nor payment will be made
for days not worked by the Contractor. Payment and measurement for each day will be
based on satisfactory work being completed throughout each shift.

TUBING

A.

Description: This item covers all labor, equipment, and material required to supply tubing
at the site for the purposes of placement of cement and spacers.

Materials: The Contractor shall supply a 1.5-inch inside diameter (ID) or larger tubing in
a condition that will allow for the pumping of cement for the purpose of plugging the well.

For this project the Contractor shall supply up to 2,180 feet of 1.5-inch ID or larger
tubing to the project well.

Installation: The Contractor will install and remove the tubing as necessary in order to
complete the Plugging Plan. The Contractor shall maintain ownership at the conclusion of
the project of all tubing that was brought to the site for these purposes.

Measurement: Measurement for payment of the above-described work shall be made by
actual field measurements per linear foot of tubing delivered to the site.



Tubing shall be measured as one use for the duration of the project.

E. Payment: Payment for this item shall be made at the lump sum price for "Tubing."
APPROVED CEMENT
A. Description: This item shall cover all labor, materials, and equipment necessary to plug
the well as specified in the Plugging Plan.
B. Materials: Cement materials shall be approved prior to placement. The cement must
conform to the following options:
a. API Class “A”
b. API Class “L”
c. ASTM C150 Type 1
d. ASTM C595 Type 1L
(Note: These are the only material options that will be approved, any other materials
may be submitted to the Division for review but will not be approved for this
project)
The cement shall contain 2% Calcium Chloride, properly blended, only if directed by the
Division in advance of placing the cement. Coordinate with the Division prior to
ordering cement.
The cement shall not contain bentonite or extenders which delay set time or decrease the
overall compressive strength unless otherwise noted.
Water used for cementing shall be free of any impurities that will adversely affect set time
and compressive strength.
C. Installation: The Contractor shall notify the Division at least 24 hours in advance of

placing the cement, including notification of the type of cement being used for
approval.

Additional wait times may be required for the type of cement used. This wait time
shall be incidental to this line item. Upon approval of the type of cement the Division

shall inform the Contractor of the required wait times for each staged plug.

Preparation of the well bore, including the running of gel flush ahead, shall be completed
per line item “Well Preparation & Plugging” prior to placement of the cement.

The cement slurry shall be mixed at the API recommendation, between 15.4 and 15.8
pounds per gallon.

The Cement shall be placed to the depths and intervals described in Plugging Plan.



It is the Contractor’s responsibility to provide a mud scale for weighing the cement slurry.

When using API Class “L” cement or ASTM C595 Type 1L cement, all the following

conditions apply:
» Mill test information must be provided to the applicable Division inspector prior
to utilization of API Class L cement or ASTM C595 Type 1L cement. The mill test
information must be of a representative sample of the mixture of cement proposed
to be used to plug the well. A person is not required to provide the mill test
information if the Division already has the mill test information of the mixture of
cement for a batch.

* Performance data shall be provided in compliance with Ohio Administrative Code
1501:9-11-07 prior to usage. To determine if Ohio Administrative Code 1501:9-
11-07 is met, test results shall include at a minimum slurry density, composition,
compressive strength, free fluids, thickening time, curing pressure, and curing
temperature. The data also shall include percent limestone and percent pozzolan
material.

* For blended cement containing limestone and pozzolanic material, the
combination of the materials shall not exceed fifty per cent by volume.

» A sample of at least 20lbs representative of the of cement mixture proposed to be
used in a well must be provided to the Division at the request of the Division.

* A person using API Class L cement or ASTM C595 Type 1L cement shall leave
the plugged well in a manner that will allow for further inspection past the contract
requirement of three days after the completion of the uppermost plug unless the
applicable Division inspector determines that the contract requirement of three days
is sufficient.

Setting: Setting times shall be completed as described in the Plugging Plan. For the surface
plug any void space between the top of the cement and the top of the casing shall be filled to
achieve a level cement line with the top of the casing. This shall be done at no additional cost
to the Division.

The cement must develop a minimum compressive strength of 500 PSI after 24 hours at
well bore temperatures. The Division reserves the right to collect test cylinders throughout
the duration of the cementing process.

Measurement: Measurement for payment shall be based on the actual quantity of sacks of
cement acceptably placed and shall be verified with delivery tickets. A sack shall be
considered to be 94 pounds prior to mixing.

Payment: The above-described work shall be paid for at the unit price per sack for
"Approved Cement."



CEMENT MIXING & PUMPING

A.

Description: This item shall cover all labor, materials, and equipment necessary to mix
and pump cement as specified in the Plugging Plan.

Execution: Cementing equipment required on site to mix and pump casing cement and
cement plugs shall be provided until each individual casing cementing or plug cementing
is completed. This shall include but not be limited to pump truck, mud pump, and
associated equipment.

Measurement: Measurement for payment shall be for each trip to the project site in order to
complete the plug(s) as described in the Plugging Plan. Payment for staged plugs shall be
measured as one unit.

Payment: Payment for the above-described work, which includes all labor, materials,
equipment necessary for the mixing & pumping of cement into the well shall be made at
the unit price per each for "Cement Mixing & Pumping."

SALTWATER DRILLING MUD

A. Description: The work covered by this section shall consist of furnishing all labor,
equipment, and material necessary to provide and use a saltwater-based drilling mud for
the drilling and plugging process of the well.

B. Materials: Based on the onsite conditions the Contractor shall propose a saltwater-based
drilling mud for approval from the Division. The Contractor shall be required to provide a
product capable of achieving a 40 viscosity. Once a material is approved the Division will
require a minimum quantity be maintained at the site during the plugging project based on
circumstances encountered.

C. Measurement: Measurement for payment for the above-described work shall be made by
the actual quantity of sacks (50 lbs) of additives for the saltwater-based drilling mud used
to successfully plug the orphan well.

D. Payment: Payment for the above work shall be made at the unit price per sack for
"Saltwater Drilling Mud."

SITE RESTORATION

A. Description: This work shall cover all operations incidental to the establishment of grasses

within the areas disturbed by the Contractor, including the furnishing and sowing of seed;
and furnishing and applying of mulch materials, all in accordance with these specifications.
Additionally, this work shall include, but not be limited to, repair of grounds and
vegetation, including landscaping amenities, ornamental shrubs and trees damaged in any
manner during the work operations. All areas shall be properly graded to a smooth final
grade with topsoil and blended into adjoining areas at the most moderate slope possible.



Seedbed preparation through the use of scarifying equipment is also required. All site
restoration work is to be completed within fourteen (14) days of the completion of the
construction activities. The Contractor may request in writing to the Division an extension
for site restoration. Requests shall only be granted based on season or weather conditions.

The area within the fields shall only use Temporary Ground Cover materials.

Materials: The materials to be used for restoration shall conform to the applicable
requirements of these specifications.

1. Lime: Pelletized lime shall be applied at a maximum rate of 400 pounds per acre. Rates
may be adjusted by the Division at the time of application.

2. Fertilizer: Fertilizer shall be commercial grade (19-19-19) and shall be applied at a
rate up to a maximum of 20-lbs/1000 sq. ft. Rates may be adjusted by the Division at
the time of application.

3. Seed: The varieties of grass seed to be furnished to the project shall bear a tag on each
bag of each species showing the lot number, grower's name, percent of purity, percent
of germination, and weed content. Tags shall be provided to the Division.

All seeds shall be free from noxious weeds and under no condition shall the total weed
content of any lot of seed or seed mixture exceed one-half of one percent by weight.

No seed shall be utilized which has a mix date older than one year. The Division
reserves the right to test, reject, or approve all seed after delivery to the project.

Species Composition:

Yard seed shall be applied at a rate of 10 1bs/1000 sq. ft. and shall conform to the
following seed mixture ratio:

98/85 Kentucky Bluegrass 50%
Perennial Ryegrass 50%

All areas not designated as yard, farm field, or wetland shall use the following seed
mix, and shall be sown at the indicated rate. This mixture is listed by recommended
planting season and for existing site conditions, and/or intended use. Further
information may be found in the Agronomy Guide, Bulletin 472, Cooperative
Extension Service, The Ohio State University.

GENERAL SEED MIX Ibs/acre
Orchardgrass (Dactylis glomerata) 15.0
98/85 Kentucky Bluegrass 12.0
Timothy (Phleum pratense) 12.0
Birdsfoot Trefoil (Lotus sp.) 9.0
Red Clover (Trifolium pratense) 8.0

White Clover (Trifolium repens) 7.0



Annual Ryegrass (Lolium multiflorum) 8.5
Perennial Ryegrass (Lolium perenne) 3.5
Total lbs/acre 75

Other types of seed may be substituted if requested by the property owner(s). If such
substitutions are made, they are to be made at no additional cost to the Division.

Mulching Material: All mulch material shall be free from mature seed-bearing stalks
or roots or prohibited or noxious weeds. Any type of hay is not acceptable. Mulch shall
include baled wheat straw or oat straw. It shall be dry and reasonably free of weeds,
stalks, or other foreign material.

Temporary Ground Cover: All crop field areas shall be seeded with Cereal Rye at a
rate of 150 lbs/acre. The seed shall be broadcast over the entire disturbed area as a
temporary ground cover until the next growing season. Areas of Temporary Ground
Cover shall not include lime, fertilizer, or mulching requirements.

For all required materials listed above, the Division reserves the right to request
receipts, material specifications and/or weight tickets for verification.

C. Installation:

1.

Start of Work: Site restoration work shall begin as soon as possible after the completion
of construction. Final site restoration operations shall be completed within fourteen
(14) working days of the final construction activities. The Contractor may request in
writing to the Division an extension for site restoration. Requests shall only be granted
based on season or weather conditions.

Area Preparation of Soil: Spread and grade available topsoil uniformly over all
disturbed areas. All areas to be seeded shall be loosened by discing, harrowing, or other
approved methods immediately prior to seeding. The soil shall be loosened to a depth
of approximately three inches.

Hand raking shall be required in all areas where machines do not obtain the results
desired by the Division.

Following tilling of the soil, the seedbed shall be allowed to firm up.

Final prepared surface shall have a smooth final grade and be appropriate for a
residential yard, free from rocks, large dirt clumps and any other foreign debris.

Immediately following area preparation for seeding, materials shall be applied in the
following order:
- Lime, as applicable
- Fertilizer, as applicable
- Seed, after broadcasting or otherwise applying the seed, the surface of the
seedbed shall be loosely disturbed by hand raking, dragging, and/or
cultipacking.



Lime, fertilizer and/or seed shall be sown by approved methods that provide for
uniform distribution of the mixes as specified above.

. Mulching: Apply the equivalent of 100 pounds per 1,000 square feet of clean straw

mulch. Mulch shall not be applied in areas requiring Temporary Ground Cover.

Apply mulch to the sown area within 24 hours of seeding at the rate per square feet as
specified above and spread to a uniform depth.

The straw shall be placed in a moist condition or shall be moistened immediately after
placement.

Maintenance and Repairs: The Contractor shall, during construction and prior to
acceptance, properly care for all areas mulched and perform all mulching operations
necessary to provide protection and establish growth of the seeded areas. Mulch that
becomes displaced shall be reapplied at once, together with any necessary reseeding,
all at no expense to the Division.

No additional payment shall be made for acts of God, i.e. fire, flood, drought, etc.

Maintenance Period: The permanent planting of trees, shrubs, perennials, annuals, grasses

and legumes, etc. shall be deemed to be acceptable if the species that were planted in
accordance with the approved plans are established and maintained for one (1) “growing
season” as defined below and meeting the following standards:

1.

Growing Season: All landscaping shall be guaranteed for a period of one (1) summer
growing season after planting. Planting material installed in the Fall shall be in full
count and thrifty condition on the next succeeding September 15 at which time
replacement shall be determined and scheduled for installation during the planting
period of October 15 - December 1 of that same season. Planting material installed in
the Spring shall be in full count and thrifty condition on the next succeeding May 15 at
which time replacements shall be determined and scheduled for installation prior to
June 1 of the same season. All plants installed in the summer shall be guaranteed for
one (1) full summer and shall be in full count and thrifty condition the next succeeding
September 15.

Acceptable Lawn/Turf Areas: A series of four (4) random line transects are to be laid out
within the project boundaries. A string one hundred (100) feet long having one (1) foot
graduation, shall be placed along the transect line. The person conducting the transect
will then walk along the line counting only the markers which are in actual contact with
the vegetation. The number of count points are to be recorded as subtotals. When the four
transects are completed, the average of the four transects subtotals is then equal to the
percent of vegetative cover for the project.

a) Residential Lawns: At least one hundred percent (100%) of the land affected shall
be judged to be of good quality, and “good” is defined as an area that has at least
ninety percent (90%) cover.




1. All land affected and having less than ninety percent (90%) cover shall be
judged poor and deemed unacceptable; and

ii.  All areas judged to be good must have species diversity requirements of
those recommended for planting.

b) Farm & Field Turf: At least ninety percent (90%) of the land affected shall be
judged to be of good quality, and “good” is defined as an area that has at least
seventy-five percent (75%) cover.

1. The remaining ten percent (10%) of the land affected shall be judged to be of
fair quality, and “fair” is defined as an area that has at least fifty percent
(50%) cover but less than seventy-five percent (75%) cover;

ii.  All land affected and having less than fifty percent (50%) cover shall be
judged poor and deemed unacceptable; and

iii.  All areas judged to be good or fair must have species diversity requirements
of those recommended for planting.

Measurement: Measurement for payment of site restoration, which includes seedbed
preparation, lime, fertilizer as applicable, seeding and mulching shall be considered and
measured as a unit satisfactorily completed and accepted by the Division.

Payment: Payment for this work, which includes seedbed preparation, liming, fertilizing,
seeding, mulching, etc., and general cleanup shall be made at the lump sum price for " Site
Restoration."

APPROVED RESOIL

A.

Description: This work shall consist of furnishing all labor, material, and equipment
necessary for the hauling, spreading, and grading of the resoil material for the replacement
of the removed contaminated soils. This work shall also include shaping for positive drainage
and matching the surrounding contours.

Material: Material shall be a good quality resoil and net include rocks, stones, and
objectionable material over three (3) inches in any one dimension. All resoil that will
compose the top eighteen (18) inches of resoil at the ground surface shall be topsoil. Topsoil
shall be defined as during excavation having a brown matrix color, less than 50% clay content,
and enough organic materials to be generally suitable for vegetative growth.

Installation: Care shall be taken to keep heavy equipment off the surface material after it has
been spread. If the resoiling material becomes compacted, the Contractor shall disc the

material to a depth of four (4) inches at the Contractor’s expense.

Measurement: The material shall be measured for payment by the ton (2,000 pounds) for



material acceptably placed in the work as determined by certified scale weight tickets.

All material wasted or used by the Contractor for other purposes and any material not
placed in the work in accordance with the requirements of the work order and these
specifications and drawings shall be measured and not included for payment by weight.

Payment: Payment for this work shall be made at the unit price per ton for " Approved
Resoil."

CONTAMINATED MATERIAL DISPOSAL

A.

Description: This item shall consist of removing contaminated soils and cuttings from the
site for off-site disposal. Soils and cuttings to be removed shall be at the discretion of the
Division and shall be disposed of at an approved EPA licensed landfill as provided by the
Contractor prior to removal from the site.

Material:

Contaminated Soils/Cuttings/Drill Fluids: Contaminated soils, cuttings and drill fluids are
defined as soils, cuttings and materials in which oil, gas, condensate, brine, plugging
products, or oil field waste substances have been released in or on the land and/or materials
generated by the Contractor while working on the well.

Contaminated Soils: The Contractor will excavate and properly dispose of all soils from
the location that are visibly impacted with oilfield contaminants. Areas to be excavated
shall be at the discretion of the Division and/or as shown on the Drawing Plan Set.

Contaminated soils shall be loaded and hauled away as they are excavated.

Cuttings/Drill Fluids: Cuttings and drill fluids generated as part of the plugging process
shall be temporarily stored onsite. The Division reserves the right to require removal of
these materials at any time. The Contractor shall be aware at all times of capacity
limitations. Should removal of materials be required, the Contractor shall be responsible
for properly cleaning onsite tanks. Any downtime associated with the removal shall be
done so at no additional expense to the Division.

The Contractor shall solidify any residual fluid associated with these materials with
Portland Cement or by other means approved by the Division, prior to removal as a part of
this line item. Prior to solidification of contaminated materials, the Contractor shall use due
diligence to remove fluids from the contaminated materials. Fluids removed from the
contaminated materials shall be disposed of per line item "Fluid Disposal."

Soils/material deemed “contaminated” as a result of Contractor negligence during the
plugging process will be removed and disposed of at the Contractor’s expense. Disposal

procedures will conform to all requirements stated within this line item.

Off-Site Disposal: Material designated as “contaminated” shall be hauled to an appropriate




licensed landfill. Copies of truck weight tickets from the landfills shall be furnished within
3 days of acceptance to the Division.

No additional compensation shall be made for onsite contaminated material storage. If
materials remain onsite, proper containment shall be established meeting all requirements
as described in line item "Secondary Containment' at no additional cost to the Division.
Onsite storage time shall not exceed 72 hours after plugging activities have been

completed.

Measurement: Measurement for payment shall be verified based on quantities disposed at
the approved EPA licensed landfill. Documentation required shall include driver’s haul
tickets, certified scale tickets and a copy of the paid invoice from the landfill/waste facility
(dollar amounts may be redacted from the invoice copy).

Payment: Payment shall be made at the unit price per ton for ""Contaminated Material
Disposal."

FLUID DISPOSAL

A.

Description: This item shall consist of removing and disposing of the fluid generated from
the well plugging process. Fluids to be removed shall be at the discretion of the Division and
shall be injected at an approved Class II disposal well as provided by the Contractor prior to
removal from the site.

Material: Materials will be defined below as described for the purposes of this scope of work.

Contaminated Fluids: Contaminated fluid will be considered as all fluids used in the
circulation of the well bore, fluids utilized as a “kill” substance and/or fluids generated
from the well. The Division reserves the right to deem a fluid “contaminated” at its
discretion.

Contaminated fluids are further defined as water that contains quantifiable concentrations
of oil, natural gas(es), condensate, brine, plugging products, or other oil field waste
substances.

Freshwaters: Water that has not been classified as a contaminated fluid and has been stored
in an uncontaminated container shall be visually inspected for oil sheen, and field tested
for pH and chlorides. The chloride concentration shall be less than 250 mg/L and the pH
shall be within a range of 6.5-8.5 standard units (SU). If a water is deemed as freshwater
based on these inspections and tests, the Contractor may discharge freshwater into or onto
the land in an appropriate manner. Freshwater disposal shall not be paid for under this line
item "Fluid Disposal."

Off-Site Disposal: Fluids designated as “contaminated” shall be hauled to an appropriate
Class II disposal well. Proof of disposal from the disposal well shall be furnished within
three (3) days of acceptance to the Division.




No additional compensation shall be made for onsite fluid storage. If contaminated fluids
remain onsite, proper containment shall be established meeting all requirements as
described in line item "Secondary Containment" at no additional cost to the Division.
Onsite storage time shall not exceed 72 hours after plugging activities have been
completed.

Measurement: Measurement for payment shall be verified based on documentation proof
of a quantity of disposal from the disposal well utilized. Documentation required shall
include driver’s haul tickets, fluid disposal tickets and a copy of the paid invoice from the
Class II disposal well (dollar amounts may be redacted from the invoice copy).

Payment: Payment shall be made at the unit price per barrel for " Fluid Disposal."



DETAILED SPECIFICATIONS
FIXED PRICE ITEMS
(Values set by the Division.)

CROP DAMAGE
A. Description: This work covers the payment to the owner of the crops on the property for

the crop damages/lost yields required to complete the project. The owner of the crop may
be the property owner or a tenant of the property owner, either way it must be verified with
the landowner who the owner of the crop is prior to making the payment.

Execution: The contractor will verify with the property owner the owner of the crop on
each property. The owner of the crop shall receive a payment for the damages associated
with plugging the wells. Ifit is verified that the crops are all the same owner, one payment
for all the wells on that property may be paid to the owner of those crops.

The Contractor shall directly pay the owner of the crop. The Contractor shall pay the
balance of money due to the crop owner prior to the request of final payment from the
Division. Receipt of payment (i.e., landowner waiver) from the landowner shall be
furnished to the Division. Final payment will not be made to the Contractor without receipt.

Measurement: Crop damage shall be measured on a per acre bases. Areas for crop damage
have been predetermined by the Division according to the construction work limits as
shown on the Drawing Plan Set. Any crop damage that occurs outside of these limits shall
be paid for by the Contractor.

Payment: Payment for this work as specified above shall be made based on the unit price
per acre for "Crop Damage." For corn crops the damages shall be based on a prime
farmland yield of 184 bushels per acre of corn crop at a market value of $5 per bushel or
$920 per acre. For soybean crops the damages shall be based on a prime farmland yield of
56 bushels per acre of soybean crop at a market value of $10 per bushel or $560 per acre.
For wheat crops the damages shall be based on a prime farmland yield of 96 bushels per
acre of wheat crop at a market value of $5 per bushel or $480 per acre. Other crops will
be paid as determined by the Division. The value per acre is a set value not to be changed
by the Contractor.



CONTINGENCY SPECIFICATIONS

CONTINGENCY SPECFICATIONS WILL ONLY BE DIRECTED VIA A FIELD

ORDER FROM THE DIVISION. THE FIELD ORDER WILL DEFINE THE QUANTITY

APPROVED. CONTINGENCY SPECIFICATION USE WILL BE DETERMINED
BASED ON-SITE CONDITIONS THAT ARE DETERMINED BY THE DIVISION.

ALTERNATIVE WELL CONTROL FLUID

A.

D.

Description: The work covered by this section shall consist of furnishing all labor,
equipment, and material necessary to provide and use a weighted brine as a “kill” fluid for
the plugging process of the well.

Materials: The Contractor shall provide a ten (10) pound per gallon brine solution.

A mud pump (or equivalent) of sufficient size/capacity shall be required to be onsite at
all times during plugging operations as a means to pump well control fluid when

required.

Measurement: Measurement for payment for the above-described work shall be made by
the actual quantity of barrels (bbls) of kill fluid used to successfully plug and/or drill the
orphan well. The Division will at a minimum pay for the quantity required to be maintained
on site.

Payment: Payment for the above work shall be made at the unit price per barrel (bbl.) for
""Alternative Well Control Fluid."

SURFACE CASING (7”)

A.

Description: This item covers all labor, equipment, and material required to set the surface
casing for the plugging of the orphan well.

Materials: The surface casing shall be an 7-inch diameter casing conforming to a 23 pound
per foot STC (Short Thread and Coupling) or an approved equal material specifications.
The Contractor shall supply the proper ranges and pup joints to complete the lengths
required during installation.

Pipe shall be new pipe or used pipe that has been tested and drifted. The contractor shall
supply documentation for pipe that has been tested and drifted. The Division shall approve
used pipe based on documentation and inspection of the pipe.

The casing will be equipped with a float shoe on the bottom joint. This shall be incidental
to this line item.

Installation and Execution: The surface casing shall set to a depth as detailed in the
Plugging Plan and Quantity Sheet. This quantity is for estimating purposes only. Prior to




setting any surface casing, the Contractor shall review the plan with the Division. No
surface casing shall be set without Division approval.

Drilling shall be completed with an appropriately sized drilling bit. All surface casing shall
be drilled with freshwater and set in place. The Division shall not be responsible for
additional materials if an alternative method or drill bit is proposed for use.

Centralizers shall be used when setting surface casing. At minimum, both the bottom and
top joint of the surface casing shall be equipped with centralizers. The Division reserves
the right to adjust centralizer locations and quantities as needed.

In the event that there is not a competent bottom to pump cement, the Contractor shall be
required to provide and install a cement basket at the discretion of the Division. This shall
be considered incidental to this line item.

Measurement: Measurement for payment for the surface casing work shall be made by
actual field measurements of quantities satisfactorily installed and completed per linear
foot of surface casing set.

Payment: Payment for this item shall be made at the unit price per linear foot of ""Surface
Casing (77)".

FISHING

A.

D.

Description: This work consists of all labor, equipment, and material necessary to remove
and/or clear the well bore as needed in order to reach total depth by the means of fishing
the obstruction in the well bore.

Execution: The Contractor shall supply the equipment needed to complete the fishing in an
efficient manner that will be approved by the Division. This shall include but not be limited
to the rig, impression blocks, and associated equipment. This shall not include the fishing
tools required to complete this work. The Division will develop a negotiated change
order to deliver and use the appropriate fishing tools required based on the
unforeseen conditions. Appropriate fishing tools shall be provided for the circumstances
encountered.

Measurement: Measurement for payment shall be made by field inspection of the actual
quantity of hours in which the drilling rig and other fishing equipment were diligently
operating in a manner to remove the obstruction.

Payment: Payment for the above-described work, which includes all labor, materials,
equipment necessary for the obstruction removal shall be made at the unit price per hour
for "Fishing".



MILLING/DRILLOUT

A.

D.

Description: This work consists of all labor, equipment, and material necessary to remove
an obstruction from inside the wellbore or casing as needed in order to reach a required
depth by means of milling/drilling.

This work may include removing metal, cement, grout, wood plugs, failed cement plugs
and/or other materials in which typical cleanout operations failed to remove.

Execution: The Contractor shall supply the equipment needed to complete the work in an
efficient manner that will be approved by the Division. This shall include but not be limited
to the rig, a mud pump, power swivel/power sub, drill string (including collars and casing
or tubing) and associated equipment.

This shall not include the bits required to complete this work. The Division will
develop a negotiated change order to deliver and use the appropriate bit(s) required
based on the unforeseen conditions. Bit types shall be based on the type of material
encountered. Bits shall be factory made unless otherwise approved in writing by the
Division.

Measurement: Measurement for payment shall be made by field inspection of the actual
quantity of hours in which the drilling rig and equipment were diligently operating in a manner
to remove the obstruction.

Payment: Payment for the above-described work, which includes all labor, materials,
equipment necessary for the obstruction removal shall be made at the unit price per hour
for ""Milling/Drillout".

MAGNET

A.

Description: This work consists of all labor, equipment, and material necessary to supply
a magnet and the required subs as the fishing tool.

Execution: The Contractor shall supply all equipment needed for a magnet fishing tool to
be used for fishing out the well bore to the depth of the current obstruction and extracting
it. This shall include but not be limited to the rig, subs, and associated equipment.
Appropriate tools shall be provided for the circumstances encountered. The work to
complete the fishing shall be per line item "Fishing".

Measurement: Measurement for payment shall be made by the delivery of the magnet to
extract the obstruction as satisfactorily completed and accepted by the Division.

Payment: Payment for the above-described work, which includes all labor, materials,
equipment necessary to supply the magnet to extract the obstruction shall be made at the
per unit price per each for '""Magnet".



LOGGING

A.

Description: This work consists of all labor, equipment, and material necessary to
determine the total depth of the well and the casing, if a packer is present (along with its
depth and thickness), determine bond quality behind the casing and the free point of the
casing. The Log should also confirm zones of gas production and formation tops for
cementing purposes.

Execution: The contractor shall complete the logging of the well bore, casing, tubing,
packer, and/or cement to the depth of the existing well bore, casing, tubing, packer, and/or
cement. The methods of logging to be used shall include but not be limited to gamma ray
(GR), casing collar locator (CCL), temperature, bond, and caliper log. Prior to use,
the Contractor shall propose the method of logging and shall be approved by the Division.

A copy of the completed Log must be submitted to the Division via email at
OrphanWellProgram@dnr.state.oh.us.

Measurement: Measurement for payment shall be made by field inspection of units
satisfactorily completed and accepted by the Division.

Payment: Payment for the above-described work, which includes all labor, materials,
equipment necessary for the investigation of the well shall be included at the per unit price
per each for "Logging."

SHOOTING

A.

Description: This work consists of all labor, equipment, and material necessary to
sever/shoot a casing or tubing at a determined depth for the purpose of removing the casing
or tubing string by the means of shooting.

Execution: The Contractor shall complete the shooting of the casing or tubing at a depth
approved by the Division. This work shall include logging the well with a standard logging
suite at the discretion of the Division to locate free point of casing or tubing in the well.

The Contractor shall propose the material and method for shooting of the casing or tubing,
which shall be approved by the Division.

Measurement: Measurement for payment shall be made by field inspection of units
satisfactorily completed and accepted by the Division.

Payment: Payment for the above-described work, which includes all labor, materials,
equipment necessary for the shooting the casing or tubing made at the unit price per each
for "Shooting".


mailto:OrphanWellProgram@dnr.state.oh.us

PERFORATING

A.

Description: This work consists of all labor, equipment, and material necessary to perforate
a casing or tubing at a determined depth for the purpose of squeezing cement outside the
casing or tubing string.

Execution: The Contractor shall complete the perforating of the casing or tubing at a depth
approved by the Division. This work shall include logging the well with a standard logging
suite at the discretion of the Division to identify perforation interval(s).

The Contractor shall propose the material and method for perforating the casing or tubing
and shall be approved by the Division. Each unit for perforating shall include two (2)
shots with ten (10) perforations per shot, for a total of 20 perforations.

Measurement: Measurement for payment shall be made by field inspection of units
satisfactorily completed and accepted by the Division.

Payment: Payment for the above-described work, which includes all labor, materials,
equipment necessary for the perforating the casing or tubing made at the unit price per
each for "Perforating."

NINE SACK GROUT

A.

Description: This work shall include furnishing all labor, materials, equipment, and supplies
necessary to plug the well as specified in the Plugging Plan.

Materials: Nine Sack Grout shall consist of the following materials and requirements:

Constituent |SSD Weight (Ibs.) | Volume (ft.%)
Cement Type Il 846.00 4.30
Sand 2550.00 15.54
Water 417.00 6.68

(SSD means saturated surface dry)
1. Cement Type I-II: Cement shall conform to ODOT CMS Item 701.02 and 701.04.
2. Sand: Sand shall be in accordance with ASTM C150.

3. Water: Water shall be in accordance with ASTM C1602.
The grout shall contain a maximum of 1% entrapped air.

Grout shall have a water to cement ratio (W/C) equal to 0.50 and an overall unit weight of
142.30 pounds per cubic foot.

Slump tests may be done at the discretion of the Division. Slump requirements shall be
determined in the field at the time of construction.



The Division has accounted for excess materials due to loss in the wellbore in the quantities
on the Quantity Sheet.

Installation: The Contractor shall notify the Division at least 24 hours in advance of
placing grout. The surface plug shall be grouted to the depth described in the Plugging
Plan.

Well preparation and circulation shall be achieved as detailed in the "Well Preparation
& Plugging" line item and the Plugging Plan.

Setting: Setting times shall be completed as described in the Plugging Plan. For the casing
any void space between the top of the grout and the top of the casing shall be filled to achieve
a level grout line with the top of the casing. This shall be done at no additional cost to the
Division.

Measurement: Measurement for payment for the above-described work shall be based upon
material quantities satisfactorily installed as well as delivery tickets furnished to the Division.

Payment: Payment for all the above-described work shall be made at the unit price per
cubic yard for ""Nine Sack Grout."

LOST CIRCULATION MATERIALS

A.

Description: This work shall include furnishing all labor, materials, equipment, and supplies
necessary to expose portions of the well bore to lost circulation materials (LCM) as
determined necessary. Lost circulation materials shall be implemented to aid in obtaining well
bore circulation prior to any cementing operations.

Materials: Lost circulation materials shall be selected by the Contractor based on site
conditions encountered and proposed to the Division for approval.

Measurement: Measurement for payment shall be based on the actual quantity of sacks of lost
circulation materials satisfactorily placed and shall be verified with delivery tickets. For
estimating purposes, it has been assumed that one (1) sack is equal to fifty (50) pounds.

Payment: Payment for all the above-described work shall be made at the unit price per
sack for "Lost Circulation Materials".



SCOPE OF WORK
Knox 8 PROJECT
COURTRIGHT GEORGE

Knox County, Clinton Township

1

APPENDIX I - OHIO ONE-CALL

THE FOLLOWING ARE REPORTABLE INCIDENTS: (oac 1501:9-8-02)

TYPE OF INCIDENT

(All Incident types associated with production operation

QUANTITY
(GAL, BBL,PPM)
NOTE: 1 Barrel = 42 US Gallons

ADDITIONAL FACTORS

or other activity regulated under Chapter 1509)

Release of Gas

Any amount

Resulting from a Blow out; OR

Uncontrolled Pop-off Valve (in Urban Area); OR

Any gas release that is a threat to public safety

Release of Hydrogen Sulfide(H.S) Gas
(within the Working Area)

Exceeding 20 ppm (Sustained airborne
concentration);
For duration > 10 min

OR anyH,S release resulting in injury or death of
person

Fire / Explosion

N/A

In which a reporting person has called an
emergency responder (9-1-1 or Fire Dept)

Release of Oil, Condensate, or
Materials Saturated with Oilor
Condensate

> 210 US gallons in any 24-hr period
(Estimated)

AND the release is OUTSIDE secondary
containment & into the environment

Release of Oil, Condensate, or
Materials Saturated with Oilor
Condensate

> 25 US gallons in any 24-hr period
(Estimated);

AND the release is outside secondary
containment and into the environment

In an urban area;OR

Inan Emergency Management Zone of a surface
water public drinking supply; OR

In a 5-year time of travel with a groundwater-
based public drinking supply; OR

In a 100-year flood hazard area as delineated on
the federal emergency management agency’s
(FEMA) national flood insurance rate map

Release of Refined Oil Products

(EX: oil-based drilling fluid, petroleum distillate, spent
or unused paraffin solvent, gasoline, fuel oil, diesel
fuel, or lubricants)

> 25 US gallons in any 24-hr period

AND the release is OUTSIDE secondary containment
& into the environment

Release of Oil, Condensate, or
Materials Saturated with Oil or
Condensate; OR Refined Oil Products

Any amount

That enters waters of the state in an amount that
causes a film or sheen on the surface of the water

Release of Brine or Semi-Solid Waste
(EX: drilling mud, sludge, or tank bottom sediments)

> 42 US gallons in any 24-hr period

AND the release is OUTSIDE secondary containment
& into the environment

Release of Brine from a Vehicle,
Vessel, Railcar, or Container

> 42 US gallons

AND is operated by a person to whom a registration
certificate has been issued (ORC 1509.222), or to
whom a resolution has been issued (ORC 1509.226)

AND enters the environment



http://codes.ohio.gov/orc/1509.222
http://codes.ohio.gov/orc/1509.226

Release of Hazardous Substance (HS)/
Extremely Hazardous Substance (EHS);
OR Mixture or Solution including a HS
or EHS

An amount Equal to or > than
applicable reportable quantities listed
in 40CFR tables; in any 24-hr period

If the amount of one or more HS or EHS
released is in an unknown mixture or
solution, notify when the total amount of
the mixture or solution released is equal
to or > than the reportable quantity for
the HS or EHS with the lowest
reportable quantity

List available at:
http://oilandgas.ohiodnr.gov/portals/oilgas/pdf/em
ergency/list of lists.pdf

Code of Federal Regulations (C.F.R.) References:

HS- Appendix A 40 CFR Part 302.4
EHS- Appendix A 40 CFR Part 355

THE FOLLOWING ARE NOT REPORTABLE INCIDENTS: (oac 1501:9-8-02 (A)(7))

1.

2.

3. Subsurface detonation of perforation-guns;
4. Seismic shots;

5. Controlled blasting for well site construction

Controlled flaring or controlled burns authorized under Chapter 1509. of the Revised Code or under 1501:9 of the
Administrative Code or authorized by the terms and conditions of a permitissued under Chapter 1509. of the Revised Code;

Properly functioning emission control devices authorized pursuant to Revised Code Section 3704.03;

Date Last Edited & Printed: 9/27/2018



http://oilandgas.ohiodnr.gov/portals/oilgas/pdf/emergency/list_of_lists.pdf
http://oilandgas.ohiodnr.gov/portals/oilgas/pdf/emergency/list_of_lists.pdf
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SCOPE OF WORK

Quantity Sheet
Knox 8 Project
Knox County, Clinton Township
Well Names COURTRIGHT GEORGE 1
APls 34083623390000
Line Item Description Unit Type Cost (013Y] Estimate Total
Personnel
1 0280 Well Preparation & Plugging (Day) Day Labor 24.00
2 0280 Well Preparation & Plugging Standby (Da' Day Labor 6.00
Phase 1: Mobilization and Access
3 1100 Mobilization Each Material 1.00
4 1110 Demobilization Each Material 1.00
5 1120 Traffic Maintenance Each 1.00
6 1140 Clearing & Grubbing Each Material 1.00
7 1150 Filter Fabric Sq. Yd. Material 184.00
8 1230 No. 4 Stone Ton Material 26.00
9 1260 No. 304 Aggregate Base Ton Material 18.00
10 1510 Road Mats (Composite) Sq. Ft. Material 25480.00
11 1560 Road/Timber Mats Sq. Ft. Material 384.00
Phase 2: Well Site Safety
12 2100 Site Safety Each Material 1.00
13 2130 Secondary Containment Each Material 1.00
14 2160 Well Head Control Each Material 1.00
15 2170 Well Control Fluid BBL Material 100.00
Phase 3: Plugging
16 3310 Tubing Each Material 1.00
17 3340 Approved Cement Each Material 548.00
18 3350 Cement Mixing & Pumping Each Material 4.00
19 3470 Saltwater Drilling Mud Each Material 80.00
Phase 4: Site Clean-up and Restoration
20 4100 Site Restoration Each Material 1.00
21 4160 Approved Resoil Ton Material 5.00
22 4420 Contaminated Material Disposal Ton Material 30.00
23 4460 Fluid Disposal BBL Material 200.00
Fixed Costs
24 0810 Crop Damage (Corn) Acre Material $920.00 0.90 $828.00
25 0820 Crop Damage (Soybean) Acre Material $560.00 0.22 $123.20
26 0830 Crop Damage (Wheat) Acre Material $480.00 0.22 $105.60
Contingency
27 0280 Well Preparation & Plugging (Night) Day Labor 12.00
28 0280 Well Preparation & Plugging Standby (Nig Day Labor 4.00
29 1510 Road Mats (Composite) Sq. Ft. Material 6461.00
30 2180 Alternative Well Control Fluid BBL Material 200.00
31 2240 Surface Casing (7") Linear Ft. Material 450.00
32 3170 Magnet Each Material 1.00
33 3240 Logging (GR/CCL/Temp/Bond/Caliper)  Each Material 1.00
34 3250 Shooting Each Material 1.00
35 3260 Perforating Each Material 1.00
36 3380 Nine Sack Grout Cubic Yd. Material 5.00
37 3450 Lost Circulation Materials Each Material 25.00

Note: This quantity sheet is provided for reference only. The Contractor's Offer must be submitted online through OhioBuys



(https://procure.ohio.gov/bidders-and-suppliers). Quantities are only an estimate. Payment shall be based on quantities
satisfactorily completed.

Each contractor is responsible for logging into OhioBuys and submitting an offer that is responsive to all amendments issued. All
offers submitted prior to an amendment being issued shall become null/void and not considered in the opening. All amendments
shall become part of the Scope of Work.

Offers must be fully submitted online through OhioBuys (https://procure.ohio.gov/bidders-and-suppliers) not later than,
12:00 PM on Thursday, June 5, 2025
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DETAILS 04-05

CONTACT INFORMATION

DIVISION OF OIL & GAS RESOURCES MANAGEMENT
OHIO DEPARTMENT OF NATURAL RESOURCES
2207 REISER AVE. SE

NEW PHILADELPHIA, OHIO 44663

PH: (330) 308-0007 FAX: (330) 308-0011

REGIONAL PROGRAM MANAGER
BEN HARPSTER
PH: (330) 284-2942

ORPHAN WELL INSPECTOR
ROBERT SHANTZ

OHIO DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL & GAS RESOURCES MANAGEMENT

KNOX #8

COURTRIGHT GEORGE #1
ORPHAN WELL SITE

PH: (419) 670-5281

ORPHAN WELL INFORMATION

PROJECT ENGINEER WELL NAME API NUMBER COUNTY TOWNSHIP LATITUDE | LONGITUDE
KRISTOFER W. ROSER, P.E. COURTRIGHT GEORGE #1 | 34-083-6-2339-00-00 KNOX CLINTON 40.388395° -82.522769°
PH: (330) 414-3740
THE LOCATIONS OF EXISTING UNDERGROUND
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I_‘ ON REPORTING BY RESPECTIVE OWNERS AND/OR BY
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THE LOCATIONS OF EXISTING UNDERGROUND UTILITIES ARE SHOWN APPROXIMATELY, BASED EITHER ON REPORTING BY RESPECTIVE OWNERS AND/OR BY FIELD LOCATION. HOWEVER, THE CONTRACTOR SHALL DETERMINE THE EXACT LOCATION OF ALL EXISTING UTILITIES PRIOR TO COMMENCING WORK AND AGREES TO BE FULLY RESPONSIBLE FOR ALL DAMAGES THAT MIGHT OCCUR BY THE CONTRACTOR'S FAILURE TO EXACTLY LOCATE AND PRESERVE ALL UNDERGROUND UTILITIES. THE CONTRACTOR SHALL MAINTAIN A CURRENT 10 DAY OUPS/OGPUPS TICKET DURING THE ENTIRE PROJECT BY CONTACTING OUPS EVERY 10 DAYS. BOTH OUPS AND OGPUPS CAN BE COMPLETED USING THE OHIO 811 ONE CALL SERVICE BY PHONE OR ON THE WEB.
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ESTIMATED SITE RESTORATION QUANTITIES (o)
LOCATION COMPONENT RATE QUANTITY (S
FERTILIZER 20 LBS/1000 S.F. 720 LBS
LIME 400 LBS/1 ACRE 330 LBS REVISION
RESIDENTIAL YARD SEED 10 LBS/1000 S.F. 360 LBS
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DESIGN UNIT
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\ 1) THE QUANTITIES LISTED ABOVE ARE FOR ESTIMATING PURPOSES ONLY. DRAWN BY:J.D.A.
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RICHARD BURKE ETAL
1200190000

PROPOSED INGRESS/EGRESS POINT
N=263163.32, E=1961110.31, EL=1099.65
LAT=40.388990°, LONG=-82.526527°

MAUDY SPEARS
1202194000

HARRY KENNY & PAMELA DAUGHRIETY
1201173000

JOSEPH WHARTON
1202308000

HARRY KENNY & PAMELA DAUGHRIETY
1202490000

Uy | g

PROPOSED COMPOSITE MATTING
(6,461 S.F.)

PROPOSED TEMPORARY ENTRANCE
APRON & ACCESS DRIVE,

No. 304 AGGREGATE: +24 TONS

No. 4 STONE: +30 TONS

FILTER FABRIC: £176 SQ. YD.

(SEE DETAIL SHEET 03)

CAUTION:
EXISTING OVER HEAD POWER
15' CLEARANCE

THOMAS CLINE & KAYLA KISER
1202491000

BURKE ROAD (TOWNSHIP ROAD 388)

E\
3

CAUTION:
EXISTING OVER HEAD POWER
20' CLEARANCE

APPROXIMATE ACCESS ¢

COURTRIGHT GEORGE #1 ORPHAN WELL
TO BE PLUGGED PER THE "PLUGGING PLAN"

API No.34-083-6-2339-00-00

N=262946.46 E= 1962157.22, EL= 1075.85
LAT=40.388395°, LONG=-82.522769°

REMOVE CASING & APPURTENANCES
PER LINE ITEM "SALVAGE MATERIAL DISPOSAL"

PROPOSED ABSORBENT BOOM (+ 20 L.F.)

CONTRACTOR SHALL ONLY TRIM/REMOVE TREES
THAT DIRECTLY IMPACT PLUGGING OPERATIONS.

PROPOSED WORK LIMITS
(TYP.)

ROSE CATERBURY
1202491003

PROPERTY LINE NOTE:

THE DEPICTION OF THE APPROXIMATE PROPERTY LINE LOCATION WILL
NOT COMPLY WITH OHIO ADMINISTRATIVE CODE 4733-37 STANDARDS FOR
BOUNDARY SURVEYS AND WILL NOT CONSTITUTE A BOUNDARY SURVEY.

JACK & KIMBERLIE ATKINSON

——100.00—— OHP

—

OHP
OHR

OHP
OHP

OHP

o

50'

100"

e e ™ —

BAR SCALE

NOTE: ALL WORK SHOWN ON THIS
SHEET SHALL ALSO BE IN ACCORDANCE
WITH THE ASSOCIATED SCOPE OF
WORK DOCUMENT AND THE GENERAL
NOTES LISTED ON THE DETAIL SHEET.

150"

CAUTION:
EXISTING OVER HEAD HIGH
TENSION POWER LINES.

COORDINATE WITH AMERICAN
ELECTRIC POWER (AEP)
TO SCHEDULE PLANNED
POWER OUTAGE.

POINT OF CONTACT:
JEREMY SHREYER
(614) 208-9063

PROPOSED COMPOSITE MATTING
(+ 12,649 S.F.)

CAUTION: EXISTING CREEK (DO NOT DISTURB)

PROPOSED ABSORBENT BOOM
(£ 10 L.F.)

PROPOSED TIMBER MATTING

(£ 576 S.F.)

=

<

5
O s
O o
oE?
=
“&)LIJ_I%
oQme
3=Z2F
J< = g
o=<&@
LIl
owae ¢
o §
Zx 0O =
OD o
n O =
Sl a
2wWdE
o=

ALTERNATE ACCESS
SITE PLAN

OHP
OHP

ESTIMATED SITE RESTORATION QUANTITIES

KNOX #8
COURTRIGHT GEORGE #1
ORPHAN WELL SITE

LOCATION COMPONENT RATE QUANTITY
FERTILIZER 20 LBS/1000 S.F. 37 LBS
LIME 400 LBS/1 ACRE 17 LBS
RESIDENTIAL YARD
S SEED 10 LBS/1000 S.F. 19 LBS
MULCH 100 LBS/1000 S.F.] 5 BALES
FERTILIZER 20 LBS/1000 S.F. 68 LBS
LIME 400 LBS/1 ACRE 32 LBS REVISION
FIELD SEED MIX
S SEED 75 LBS/1000 S.F. 6 LBS
MULCH 100 LBS/1000 S.F.] 8 BALES
SEED - CEREAL RYE | 150 LBS/1 ACRE 135 LBS
CROPFIELD CROP DAMAGE N/A .90 ACRES

SITE RESTORATION NOTES:
1) THE QUANTITIES LISTED ABOVE ARE FOR ESTIMATING PURPOSES ONLY.

2) THE CONTRACTOR SHALL COORDINATE ALL SITE RESTORATION
ACTIVITIES WITH THE DIVISION PRIOR TO COMMENCING WITH WORK

3) THE CONTRACTOR SHALL COORDINATE ALL CROP DAMAGE PAYMENTS
AND REIMBURSEMENTS WITH THE DIVISION PRIOR TO INVOICING.

DESIGN UNIT
0&G ENGINEERING

DRAWN BY:J.D.A.
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GENERAL NOTES:

1.

2.

4.

5.

6.

7.

8.

9.

10

-

1

-

2

=y

3

14
15
16

-

7

UTILITY LINES AND APPURTENANCES ARE SHOWN AS LOCATED IN THE FIELD AND/OR AS

REPORTED BY THE RESPECTIVE OWNERS. NEITHER THE NUMBER, TYPE, SIZE, OR LOCATION
CAN BE GUARANTEED, AND IT IS THEREFORE, THE RESPONSIBILITY OF THE CONTRACTOR
TO VERIFY ALL UTILITY LOCATIONS.

THE HORIZONTAL DATUM IS BASED ON NAD83 (2011) OHIO STATE PLANE NORTH 3401, AND
THE VERTICAL DATUM IS BASED ON NAVD88 GEOID 12A CORS DERIVED.

PHOTO IMAGE DATE OBTAINED FROM OHIO GEOGRAPHICALLY REFERENCED INFORMATION
PROGRAM (OGRIP) FROM THE OHIO STATEWIDE IMAGERY PROGRAM (OSIP llI).

THE CONTRACTOR SHALL WORK WITHIN THE WORK LIMITS AT ALL TIMES DURING
CONSTRUCTION.

TRAFFIC CONTROLS SHALL BE IN ACCORDANCE WITH THE DETAILED SPECIFICATIONS FOR
"TRAFFIC MAINTENANCE".

A FLAGGER IN EACH DIRECTION SHALL BE USED WHEN MATERIALS ARE BEING UNLOADED
WITHIN THE ROAD RIGHT OF WAY.

TREE AND OVERHANGING LIMB REMOVAL SHALL BE AS DESIGNATED BY THE DIVISION.
REMOVALS SHALL PROVIDE THE CONTRACTOR WITH ADEQUATE SPACE REQUIRED TO
COMPLETE THE PROJECT. TRIMMING OF TREES SHALL BE CONSIDERED INCIDENTAL TO LINE
ITEMS AS SPECIFIED.

THE DIVISION MUST BE PRESENT DURING ALL CLEARING OPERATIONS. NO TREES ARE TO
BE REMOVED UNLESS DESIGNATED BY THE DIVISION.

ANY REMOVED TREES AND VEGETATION SHALL BE PLACED INTO BRUSH PILES AT THE
DISCRETION OF THE DIVISION.

. AT THE DISCRETION OF THE DIVISION, ALL STONE, FABRIC AND/OR GEOGRID SHOWN ON
THE SITE PLAN SHEET(S) AS TEMPORARY SHALL BE REMOVED UPON COMPLETION OF THE
PROJECT AND RESTORED PER LINE ITEM "SITE RESTORATION".

. TIMBER MATS SHALL BE USED FOR TEMPORARY CONSTRUCTION ACCESS TO TRAVERSE
WET AREAS AND/OR DRAINAGE COURSES.

. ALL COMPOSITE MATTING INSTALLED SHALL BE INTERLOCKED PER THE MANUFACTURER'S
REQUIREMENTS. IN AREAS WHERE POOR SUBGRADE IS ENCOUNTERED MATS CAN BE
STACKED OVER TOP OF ONE ANOTHER AT THE DISCRETION OF THE DIVISION.

. THE WORK LIMITS AND CORRESPONDING SEDIMENT CONTROLS ALONG THE CREEK WILL BE
DETERMINED IN THE FIELD BY THE DIVISION THROUGHOUT CONSTRUCTION.

. SEDIMENT CONTROLS SHALL BE PLACED AT THE DISCRETION OF THE DIVISION.

. AT NO POINT SHALL EQUIPMENT ENTER THE BANKS OF THE STREAM CHANNEL .

. ALL DISTURBED AREAS ALONG THE STREAM CHANNEL SHALL BE IMMEDIATELY STABILIZED
UPON INSTALLATION/REMOVAL OF THE STREAM CROSSING.

. UPON REMOVAL OF THE STREAM CROSSING, THE STREAM BANK SHALL BE RESTORED TO
ITS' ORIGINAL ALIGNMENT AND GRADE. RESTORATION SHALL NOT RESULT IN A NARROWER
CHANNEL OR FLOW RESTRICTION.

Ti 10'0.C. MAX4—‘
! : 4' HIGH ORANGE
n // CONSTRUCTION FENCE

6' LONG METAL STUDDED T-POSTS,
1.25 LB PER FOOT MIN.

1 1/2" GALVANIZED FENCE
: / STAPLES, 4 PER POST

EXISTING GROUND

24"

=== ==<-—t1==o
~—>

TEMPORARY FENCE DETAIL
NOT TO SCALE

@
CASING CUT TO
DEPTH DEFINED IN
PLUGGING PLAN
FINAL GRADE APPROVED
Wt W20-7 RESOIL
. - COVER OR TURN DURING EVENINGS
B(ggoH ;TDOE'\Q \(/DVIEOT_ZI’E OR WHEN BOTH LANES ARE OPEN \ 4 4
(500' FROM FLAGGER, BOTH SIDES OF
ENTRANCE)
NOTES. ENTRANCE) LA LA LA AL A A AN AN X D 1AL
1. THIS WORK SHALL BE PER THE GENERAL SPECIFICATIONS, PART 7: MAINTENANCE OF TRAFFIC AND 1 7 1
SHALL BE INCIDENTAL TO LINE ITEM "MOBILIZATION" FOR EACH SITE, UNLESS OTHERWISE NOTED.
THIS WORK SHALL INCLUDE ALL REQUIRED PERMITS FROM THE LOCAL ROAD AUTHORITIES.
2. ALL SIGNS MAY BE MOUNTED PORTABLE MOUNTS.
3. CONTRACTOR SHALL FOLLOW THE MANUAL OF UNIFORM TRAFFIC CONTROL DEVICES (MUTCD) BN Y

FIGURE 6H-1, IN BOTH DIRECTIONS ALONG THE ROADWAY. W21-1 SHALL BE IN PLACE AS SOON AS
THE CONTRACTOR ARIVES TO THE SITE EACH DAY.

4. CONTRACTOR SHALL FOLLOW THE MANUAL OF UNIFORM TRAFFIC CONTROL DEVICES (MUTCD)
FIGURE 6H-13, LANE CLOSURE ON A TWO-LANE ROAD USING FLAGGERS (TA-13).

5. FLAGGERS SHALL HAVE PROPER COMMUNICATION DEVICES AND SHALL BE POSITIONED 20' FROM
EACH EDGE OF THE CONSTRUCTION WORK LIMITS. ANY VARIATION MUST BE APPROVED PER
LOCATION. TEMPORARY CLOSURES SHALL NOT BE COMPLETED WITHOUT A FLAGGER.

6. TEMPORARY CLOSURES SHALL BE MINIMIZED TO LESS THAN 20 MINUTES AND THEN THE ROAD
SHALL BE FULLY REOPENED TO TRAFFIC.

7.  ANY WORK IN THE ROADWAY THAT IS REQUIRING MORE THAN 20 MINUTES SHALL BE COMPLETED
PER GENERAL SPECIFICATIONS, PART 7: MAINTENANCE OF TRAFFIC WITH THE PROPER PERMITS
FROM THE LOCAL ROAD AUTHORITIES AND APPROVAL FROM THE DIVISION.

UNDISTURBED

NOTES:

SOIL

l EXTENTS OF
\ REMOVED CELLAR
PLUGGED WELL

W/ ID PLATE

CLEAN, ONSITE
BACKEFILL

1.

FLAGGER & CONSTRUCTION SIGNAGE NOTES

NOT TO SCALE 2

PROVIDE 1" TUCK WITH
ROPE IN THE HEM.

FENCE POSTS SHALL BE ROUGH OR
FINISHED 2" x 2" (NOMINAL) OR 2 1/2"
DIA. WOOD. 48" MINIMUM LENGTH,

DRIVEN 14" MINIMUM INTO GROUND

ODOT CONSTRUCTION AND
MATERIAL SPECIFICATION
TYPE C GEOTEXTILE ITEM
712.09

EMBED APPROX. 6" OF FABRIC.
BACKFILL TRENCH WITH EARTH,

TRENCH APPROX. 6" DEEP x 6" WIDE. COMPACT THOROUGHLY.

NOTES:

1. FABRIC TO BE FASTENED SECURELY TO FENCE POST AS
PER MANUFACTURER'S RECOMMENDATIONS.

2. ENDS OF INDIVIDUAL ROLLS OF FABRIC SHALL BE SECURELY
FASTENED TO A COMMON POST OR OVERLAPPED 3" MIN.

SILT FENCE DETAIL
NOT TO SCALE

ANY REMOVED MATERIAL FROM AROUND THE WELL HEAD SHALL BE
SEGREGATED TO PREVENT ADDITIONAL CONTAMINATION.

ONCE THE WELL IS CUT BELOW GRADE, AN EIGHT (8) FOOT BY EIGHT (8) FOOT
AREA, ONE (1) FOOT DEEP SHALL BE EXCAVATED AROUND THE WELL HEAD &
REPLACED WITH "APPROVED RESOIL".

REMOVED MATERIAL SHALL BE DISPOSED OF PER LINE ITEM "CONTAMINATED
MATERIAL DISPOSAL".

PRIOR TO DELIVERY TO THE SITE OF "APPROVED RESOIL", ON SITE TOPSOIL
MAY BE UTILIZED AT THE APPROVAL OF THE DIVISION

ALL WORK NOT INCLUDED IN "APPROVED RESOIL" OF "CONTAMINATED
MATERIAL DISPOSAL" SHALL BE INCIDENTAL TO LINE ITEM 'SITE RESTORATION".

WELL RESTORATION SECTION
NOT TO SCALE

WORKING
ELEVATION
OF WELL 6" MIN. CEMENT
(PORTLAND OR
PROPOSED CLASS "A")
48" MIN. @ EXISTING GRADE
CMP CELLAR /

4' MAX.

< Zo

y

3" PORT TOP WITHIN 3" - “\,\
EXISTING

OF WELL'S WORKING
ELEVATION ORPHAN WELL

NOTES:

ALL WORK & MATERIAL ASSOCIATED WITH THE INSTALLATION
& REMOVAL OF THE CELLAR SHALL BE CONSIDERED
INCIDENTAL TO LINE ITEM "WELL HEAD CONTROL".

TEMPORARY CELLAR
NOT TO SCALE

E

EQ >
O e
Gz d
E -
‘é’m_l.g
oQme
<L|J.-
B3=Z22F
<=z g
o=<®
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g
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DETAILS

KNOX #8
COURTRIGHT GEORGE #1
ORPHAN WELL SITE

REVISION
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(1) AGGREGATE OVERLAY (MATERIAL VARIES, 2" MIN.)
(2) No. 4 STONE BASE (3" MIN.)

(3 TYPE "D" GEOTEXTILE FABRIC PER ODOT CMS 712.09
(4) EXISTING SUBGRADE

CONSTRUCTION DRIVE SECTION
NOT TO SCALE

70' ENTRANCE _

SOIL TO BE STOCKPILED ADJACENT —
TO DRIVE FOR REUSE AS NEEDED,
GRADE OUT OR REMOVE OFF SITE

IF NOT USED FOR RESTORATION

>
SEaes %

APRON

45° TO PAVT. FOR
TURNING (SEE SITE
PLAN FOR LENGTH)

R RIART IR RIS LIS RIRI X

P> 0.0 0= 8- 0= 01> 0000014 P> 8- 0 0. 0.0 0. 0.0

ROAD

pT= 87=.07= 01=.01- 0= 0-.01=.01~. 07> 074 )= 87-.01-.01=.01=.0-.0/-. 07> &

14' MIN./20" MAX.
SEE SITE PLAN
A

(1) No. 304 AGGREGATE (2" MIN.)

=00 0= 8- 0= 01> 0. 0-.00. 014 P> 8- 0 0. 0.0 0. 0.0

1" MIN. BASE

SRt aRie

PROPOSED GROUND

(2) No. 4 STONE BASE (3" MIN.)
(ONLY IN AREAS TO WHERE NO STONE EXISTS)

(3 TYPE "D" GEOTEXTILE FABRIC PER ODOT CMS 712.09
(FOR TEMPORARY APRONS AND DRIVES ONLY)

(4) EXISTING SUBGRADE

® No. 304 STONE BASE, BACKFILL AND COVER AROUND CULVERT
AS NEEDED FOR AREAS WITHOUT AN EXISTING CULVERT

*2" OF No. 304 AGGREGATE

EXISTING
GROUND

*3" OF No. 4 STONE

| 14' MIN./20' MAX. \ PROVIDE POSITIVE
SEE SITE PLAN ‘ DRAINAGE AWAY
FROM DRIVE NOTES:

1. STONE SHALL BE PLACED TO THE EXTENTS SHOWN ON THE SITE PLAN AND IN A
MANNER TO ACHIEVE A GRADE SUITABLE FOR MOBILIZATION FROM ROAD ONTO THE
. PROJECT SITE. FILTER FABRIC SHALL BE INSTALLED AS DIRECTED BY THE DIVISION.
2" MAX EXCAVATION 2. ALL STONE AND FABRIC SHALL BE REMOVED UPON COMPLETION OF THE

FILTER FABRIC FOR PROJECT AND DISPOSED OF OFFSITE.
SECTION A-A’ APRON AND DRIVE 3. DISTURBED AREAS SHALL BE RECLAIMED PER LINE ITEM "SITE RESTORATION"
SECTIONS 4. DETAIL FOR REFERENCE ONLY SEE SITE PLAN FOR VARIATIONS BASED ON
LOCATION.
(TEMPORARY) ENTRANCE APRON & ACCESS DRIVE ACCESS DRIVE SECTION
NOT TO SCALE NOT TO SCALE
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